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ST LOUIS REGIONAL FREIGHTWAY

2025 Priority Projects
■   ■   ■   ■  

THE 2025 PRIORITY PROJECTS LIST includes 27 projects representing a total investment 
topping $8 billion. As of May 2024, more than $500 million in projects on the list had been completed 
and almost $2.3 billion in additional projects had been fully funded with many of those under 
construction or soon to be. Those numbers, which continue to grow year over year, underscore the 
tremendous commitment to improving freight infrastructure in the bi-state St. Louis region.

The annual release of the Priority Projects List reveals 
the progress being made advancing major projects 
through the development pipeline . Completed projects 
include the $222 million replacement of the Merchants 
Bridge, a vital rail link connecting Missouri and Illinois 
near Downtown St . Louis . It had been the region’s 
highest priority infrastructure project since 2016 .

A $278 million project to improve Interstate 270 (I-270) 
from James S . McDonnell Blvd . to Bellefontaine Rd . 

also wrapped up in 2023, while several smaller projects 
round out the completed projects list .

Meanwhile, the $496 million project to replace the 
Chain of Rocks Bridge is well underway, work continues 
on the $62 million improvement project on Interstate 
70 (I-70) from Fairgrounds Rd . to Cave Springs Rd . 
and construction began this spring on $246 million 
in improvements to Interstate 55 (I-55) from Rte . Z to 
U .S . Rte . 67 .

The multimodal connectivity advantages of the St. Louis region are numerous
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The largest single project on the 2025 list is the New 
Terminal at St . Louis Lambert International Airport, 
which will be a $2 .8 billion investment and is partially 
funded . Other landmark investments being made in 
the region’s freight network will advance $550 million 
in improvements to I-70 from Wentzville Parkway to 
Warren County in Missouri and more than $300 million 
in improvements on I-270 in Madison County, along with 
the new Illinois Rte . 3 Connector, rehabilitation of the 
MacArthur Bridge, I-64 improvements from Greenmount 
Rd . to Illinois Rte . 158 and the relocation of Illinois 158 
(Air Mobility Drive) from Rte . 161 to Rte 177 .

“Fueled by historic partnership between MoDOT and 
IDOT, necessary upgrades are being made along the 
I-270 corridor, and these projects are a testament 
to the strength of the continued collaboration that is 

helping to add capacity and redundancy to the St . Louis 
region’s world-class freight network,” said Brent Wood, 
President of Terminal Railroad Association of St . Louis 
(TRRA) and chair of the St . Louis Regional Freightway’s 
Freight Development Committee .

Compiled annually by the St . Louis Regional Freightway’s 
Freight Development Committee, the Priority Projects 
List is a valuable tool used to align and amplify advocacy 
for support and funding for critical infrastructure 
improvements .

The following fact sheets provide more details on all 
the projects and how they are supporting multimodal 
connectivity and adding capacity to our freight network, 
so we can continue providing global access to shippers 
and carriers . ■
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2025 Priority Freight Projects

Section I: Completed Projects  

• Merchants Bridge (TRRA) Replacement Over the Mississippi River (MO-IL) $222 Million

• Union Pacific Railroad Lenox Tower and Track Realignment (IL) $10 .1 Million

• 10 Earth City Access Improvements (MO) $4 .1 Million

• North Park Access Improvements (MO) $3 Million

• J .S . McDonnell Connector Access Improvements (MO) $2 .4 Million

■  ■   ■   ■

Section II: Fully Funded  

• I-55 Improvements from Rte . Z to U .S . Rte . 67 (MO) $246 Million – UNDER CONSTRUCTION

• Illinois Rte . 3 Connector (IL) $104 Million

• MacArthur Bridge Improvements over the Mississippi River $57 .6 Million

• I-64 Improvements from Green Mount Rd . to Illinois Rte . 158 (Air Mobility Dr .) (IL) $36 Million

• Illinois Rte . 158 (Air Mobility Dr .) Relocation from Rte . 161 to Rte . 177 (IL) $26 Million

■  ■   ■   ■

Section III: Partially Programmed for Construction

• I-270 Improvements from I-70 (MO) to Illinois Rte . 157 (IL) $1 .35 Billion – PARTIALLY FUNDED

A . I-270 from James S . McDonnell Blvd . to Bellefontaine Rd . (MoDOT): $278M – COMPLETED Dec. 2023 

B . I-270 corridor improvements from Rte . 367 (Bellefontaine Rd .) to west of Rte . H (Riverview Dr .) (MO)  
$42M (FY26) – FUNDED 

C . I-270 Mississippi River Chain of Rocks Bridge Replacement (IDOT/MoDOT): $496M – FUNDED  
UNDER CONSTRUCTION 

D . Chain of Rocks Canal in Granite City to .1 mi E . of St . Thomas Rd . – Interchange Reconstruction and add 
lanes (IDOT): $68 .9M – FUNDED 

E . IL Rte 3 in Granite City and St . Thomas Rd . – Bridge Replacement (IDOT): $33M – FUNDED 

F . St . Thomas Rd . to IL 111 (IDOT): $3M for engineering – FUNDED; Approximate construction cost 
$325M – UNFUNDED 

G . IL 111 at Chain of Rocks Rd . in Pontoon Beach intersection reconstruction (IDOT): $20 .5M – FUNDED 

H .  .2 mi E . of IL 111 in Pontoon Beach to .5 mi E of I-55/70 – Bridge repair and ramp replacement (IDOT): 
$86 .7M – FUNDED

• I-70 Improvements from Wentzville to Stan Musial Veterans Memorial Bridge (MO) $1 .032 Billion – 
PARTIALLY FUNDED

A . I-70 Wentzville Parkway to Warren County $550M FUNDED Includes several project elements: 

■ Widening – Provides a minimum 3 lanes in each direction of I-70 from MO-47 Warrenton interchange 
to the 70/64/40/61 interchange in Wentzville
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■ I-70 Wentzville Parkway to Rte . Z – Interstate widening, curve improvements and railroad bridge 
replacement 

■ I-70/I-64/U .S . 40/61 Interchange – Interchange redesign to improve functionality and capacity 

■ I-64 Widening – Capacity improvements with an additional l-64 lane in each direction between Rte . K 
and the I-70/I-64/U .S . 40/61 Interchange

B . I-70 Interchange, Outer Rd . and Mainline Improvements from Bryan Rd . to Zumbehl Rd . $74M 
– UNFUNDED

C . I-70 Improvements from Fairgrounds Rd . to Cave Springs Rd . $62M – FUNDED UNDER CONSTRUCTION 

D . I-70 Improvements from the Missouri River to North Hanley Rd . $178M – UNFUNDED

E . I-70 St . Louis City Limit to Benton St . $168M – UNFUNDED

• Interstate 55/Interstate 70 Add Lane Improvements from Interstate 255 to Interstate 270 (IL) $400 Million – 
PARTIALLY FUNDED

• America’s Central Port Intermodal Improvements (IL) $371 .2 Million – PARTIALLY FUNDED

• Illinois Rte . 3 Access Improvements (IL) $325 .5 Million – PARTIALLY FUNDED 

• St . Louis Multimodal Freight Yard Expansion at Madison Yard & Rail Improvements St . Clair Co . (IL) $98M – 
PARTIALLY FUNDED

• I-255/Davis Street Ferry Rd . Interchange (IL) $61 .3 Million – PARTIALLY FUNDED

• Mississippi River Port Development Projects (MO) $59 Million+ – PARTIALLY FUNDED

• St . Louis Lambert International Airport Cargo Improvements (MO) $49 .1 Million – PARTIALLY FUNDED

• Kaskaskia Regional Port District Improvements (IL) $45 .5 Million – PARTIALLY FUNDED

• North Riverfront Commerce Corridor Improvements (MO) $34 Million – PARTIALLY FUNDED

A . Hall St . And Riverview Dr . Improvements $27 .1M – PARTIALLY FUNDED

a . Hall St . from Grand Ave . to Adelaide Ave . $4 .3M – COMPLETED

b . Hall St . from Adelaide Ave . to Riverview Dr . $17M – PARTIALLY FUNDED

c . Riverview Dr . from Hall St . to I-270 - $5 .8M – COMPLETED

B . Branch St . Improvements $5M – UNFUNDED

C . I-70 Westbound Off-Ramp to North Broadway Relocation $1 .6M – COMPLETED

■  ■   ■   ■

Section IV: Concept Development or Planning  

• New Terminal for St . Louis Lambert International Airport (MO) $2 .8 Billion – PARTIALLY FUNDED

• Martin Luther King (MLK) Bridge Replacement over the Mississippi River $629 Million – PARTIALLY FUNDED

• MidAmerica St . Louis Airport Distribution Improvements (IL) $45 Million – UNFUNDED

• St . Louis Lambert International Airport Access Improvements (MO) $37 .5 Million – UNFUNDED

• I-255/Fish Lake (Ramsey Rd .) Interchange (IL) $27 Million – UNFUNDED

• Studies to Reconstruct Connecting Bridges over the Mississippi River Interchanges in the Downtown  
St . Louis Area (COST TBD)
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Section I  
Completed Projects
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT

Madison

Monroe

St. Clair
Franklin

St. Charles

St. Louis

Jefferson
MISSOURI ILLINOIS

City of 
St. Louis

Merchants Bridge (TRRA) Replacement 
Over the Mississippi River (MO-IL)

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety 
and security in travel, efficiency impact, multimodal 
impact, economic impact, and project readiness. 
Based on the criteria, the following project addresses 
regional freight needs and was considered the highest 
priority for the region until its completion in fall 2022.

The Merchants Bridge over the Mississippi River in America’s heartland 
impacts national freight movement, the future of freight, and the future of 
farmers, manufacturers, and distributors who depend on it . 

The Merchants Bridge serving the St . Louis region:
 • Links America’s eastern and western freight rail networks  

• Carries more than 40 million gross tons annually  
• Serves the six Class I Railroads and Amtrak

The St . Louis region is one of the largest freight hubs in the nation by car 
interchange volume and gross tonnage .

Completed

MISSOURI ILLINOIS
City of St. Louis

Venice

MISSISSIPPI  RIVER

East St. Louis

Merchants  Br idge

LOCATION
Mississippi River  
Mile Marker 183  
St . Louis, Missouri and  
East St . Louis, Illinois

ESTIMATED COST
$222 million

OWNER
Terminal Railroad Association 
of St . Louis (TRRA) 

CONTACT
Eric Fields 
Chief Engineer 
Terminal Railroad Association 
of St . Louis 
(618) 451-8428

■  ■   ■   ■  

PROJECT FUNDING
In 2020, TRRA was 
awarded $21 .5 million in 
CRISI funding to assist 
with approximately 10% 
of the total project cost . 
TRRA funded the balance . 
Construction was completed 
in September 2022 . 
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CONSTRUCTION Reconstruction of the Merchants 
Bridge, which dates to 1890, began in 2018 . The 
bridge, which spans the Mississippi River between  
St . Louis, Missouri, and Venice, Illinois, is owned by 
the Terminal Railroad Association of St . Louis (TRRA) . 
The Merchants Bridge replacement included removal 
and replacement of the three river-span trusses, seismi-
cally retrofitting the existing river piers, and improving 
the east approach . The new double-track structure is 
providing additional capacity for increased freight and 
passenger rail . The double track also provides more 
reliable movements and reduces grade delays for motor-
ists and emergency vehicles . Here is a video of the 
conceptual construction: https://www .youtube .com/
watch?v=SiUTyQWZn6Y .

A design-bid-build project, reconstruction of the bridge 
used innovative project delivery methods that improve 
safety and speed completion while limiting bridge and 
river traffic outages . New spans were constructed in 
Wisconsin and shipped to St . Louis for final assembly on 
the Missouri bank of the Mississippi River, before being 
floated into place immediately after the old spans were 
floated out . The process required three separate, 10-day 
rail and river channel outages . Two of the three were 
installed in September 2021 and March 2022, with 
the third set in September 2022 . The east approach 
was reconstructed by encasing the existing trestle 
steel structure and using MSE wall and lightweight 
cellular concrete technology to widen the structure 
and provide additional load capacity that will lower 
future maintenance costs and create a more efficient 
rail river crossing . All the structural steel for the project 
was produced in the United States . Construction was 
completed in September 2022 .

MODEL FOR PUBLIC-PRIVATE PARTNERSHIPS 
In Winter 2020, the Federal Railroad Administration 
(FRA) awarded TRRA a $21 .5M Consolidated Rail 
Infrastructure and Safety Improvements (CRISI) grant 
toward replacement of the Merchants Bridge . TRRA 
provided 90% of the construction costs, making 
this project a model for public-private partnerships . 
The Freight Development Committee, consisting of 
freight-related industry leaders, Illinois and Missouri 
Departments of Transportation, and the East-West 
Gateway Council of Governments, selected this project 
as the St . Louis region’s highest multimodal infrastruc-
ture project each year from 2016 to completion . Over 
a three-year period, industry leaders have submitted 
more than 80 letters of support to the U .S . Department 
of Transportation and Congress . Support letters recog-
nized the adverse impacts that a non-functional bridge 
would have on the regional and national economy . 
These efforts also resulted in extensive regional and 
national media coverage and multimodal support from 
the barge, rail, airport, and trucking industries .

Previous Restrictions: Prior to construction, Merchants 
Rail Bridge had speed, clearance, and load restrictions . 
Load restrictions prevented the crossing of two trains 

“In terms of the Merchants Bridge, it’s one 
of the main east-west rail corridors in the 
region. It’s an absolute vital artery in order to 
maintain efficient rail movement across the 
Mississippi River.”

Ryan Krull 
Commercial Manager  

Watco Terminal & Port Services 

https://www.youtube.com/watch?v=SiUTyQWZn6Y
https://www.youtube.com/watch?v=SiUTyQWZn6Y
http://https://www.youtube.com/watch?v=SiUTyQWZn6Y
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simultaneously, limiting the bridge to one track at 
all times . Since trains could not pass on the bridge, 
they came to a complete stop on or near the approach 
grades . Load restrictions did not allow the bridge to 
accommodate modern loads, which impose costs of 
delay, braking, and startup . Completion of the bridge in 
September 2022 represents delivery of the #1 priority 
project for the St . Louis Regional Freightway .

FREIGHT IMPACT The Merchants Rail Bridge has 
rail connections to Amtrak’s St . Louis Station and to 
the six Class I railroads servicing BNSF Railway, CSX 
Transportation, Canadian National, Canadian Pacific 
Kansas City, Norfolk Southern and Union Pacific . 
The Class I railroads serve the St . Louis region’s 
manufacturing and logistics companies that are part 
of an interdependent supply chain requiring access to 
markets on both sides of the Mississippi River, across 
the United States, and internationally, including: U .S . 
Steel, Conoco Phillips, Cargill, Archer Daniels Midland 
(ADM) Company, World Wide Technologies, General 
Motors, Hershey’s, Unilever, Metro East Industries, 
Bunge, American Milling, Schneider Trucking, SCF 
Lewis & Clark Marine, FedEx, Boeing, and Kinder 
Morgan . This project specifically benefits several nearby 
rail-served industrial sites that have land available for 
future development and are featured in the Freightway’s 
list of development ready rail-served land sites .

This project was the #1 priority for the St. Louis 
Regional Freightway from 2016 through completion. 
The Merchant’s Bridge is the sixth busiest Mississippi 
River rail bridge in the country serving one of the 
nation’s largest rail hubs . As owner of the bridge, TRRA 
interfaces with the nation’s third largest inland port 
system, which also is the northern most year-round 
ice-free Mississippi River port, providing services to 

“The new bridge is delivering tremendous 
benefits for the rail industry and for 
shippers, eliminating bottlenecks caused 
when two trains couldn’t pass on the old 
bridge at the same time due to load and 
speed restrictions. 

“The Merchants Bridge is one of those few 
locations in the St. Louis area where rail 
can cross from one side of the Mississippi 
River to the other, so any delay in that vital 
link had a follow-on effect up and down 
the network. We are very excited about 
the completion of the Merchants Bridge, 
especially from the operations side.”

Joe Torp
Industrial Development Manager

Norfolk Southern 

Constructing the bridge pilings One of the three new trusses being installed

https://www.thefreightway.com/real-estate/development-ready-rail-land-sites/
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America’s Central Port (with container-on-barge capac-
ity), Kaskaskia Regional Port District, and the St . Louis 
Port Authority . The Merchants Rail Bridge is in close 
proximity to four interstate freight corridors — I-70, 
I-64, I-44 and I-55 — providing national north-south 
and east-west access  . With improvements to the bridge, 
an estimated 185,676 truckloads could be diverted 
from these highways to rail, reducing vehicle miles 
traveled by trucks by 74 million miles and saving $63 
million in roadway damage over 20 years .

ECONOMIC IMPACT TRRA spends an average of 
$80 .9 million per year in the St . Louis metropolitan 
statistical area for operation support, infrastructure 
repair and maintenance, and employee wages, which 
supports nearly $237 million in overall economic activ-
ity for the region . With implementation of the project, 
TRRA estimates that the project impact will increase 
to generate more than $456 million in local economic 
activity over a 20-year period . Construction of the 
project also supported nearly 1,100 jobs, including 
150 direct jobs . ■

All Merchants Bridge photos courtesy of Walsh Construction and Trey Cambern Photography
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT

Madison

Monroe

St. Clair
Franklin

St. Charles

St. Louis

Jefferson
MISSOURI ILLINOIS

City of 
St. Louis

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and was considered a high priority for the region.

PROJECT NEED Built in 1924, the Lenox Tower at the junction of Union 
Pacific rail corridors in Mitchell, Illinois, controlled a major railroad junction where 
five of the region’s railroads operate services: Union Pacific, BNSF Railway, 
Canadian Pacific Kansas City, Norfolk Southern, and Alton & Southern . An 
average of 66 trains pass through the interlocking junction daily . The junction 
included a complex system of signals and switches controlling freight and 
passenger rail routing . The existing tower and its associated switching equip-
ment were obsolete and unable to accommodate the growth in rail traffic . 

PROJECT DESCRIPTION Realigning the trackage through the Lenox 
Tower interlocking increased freight train speed limits from the 10-30 mph 
range to the 40-60 mph range through the junction . Passenger train speeds 

Union Pacific Railroad Lenox Tower 
and Track Realignment (IL)

Completed
LOCATION
Mitchell, Illinois

ESTIMATED COST
$10 .1 million

OWNER
Union Pacific Railroad 
(UPPR)

CONTACT
Jerry Butler 
Director of Construction 
(314) 331-0663

■   ■   ■   ■

PROJECT FUNDING
In addition to a 2019 CRISI 
Grant for $5 .1 million, the 
project received more than 
$5 million in additional funds 
for track signal and switch 
improvements . Aside from 
FRA, the funding included 
contributions of $1 .3 million 
from IDOT, $2 million from 
Union Pacific Railroad, $1 
million from Amtrak, $440,000 
from BNSF Railway, and 
$300,000 from Canadian 
Pacific Kansas City Railway . 
This project was completed in 
Fall of 2022 .

ILLINOIS
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IVER

Mitchell

Chouteau
Island
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also increased from the 40-60 mph range to nearly 80 
mph . Increased velocity reduced the existing bottle-
neck and increased the capacity and efficiency of the 
St . Louis region’s rail network . In 2018, dispatching 
control was automated and incorporated into Union 
Pacific centralized dispatching in Omaha, Nebraska . 

This coordination optimizes local rail traffic and allows 
the railroads to increase velocity through the St . Louis 
terminal, which creates a competitive advantage with 
other rail interchange locations, such as Chicago . In 
2019, the project received approximately $5 .1 million 
in CRISI funding to reconfigure the Lenox Interlocking . 
Remaining costs were funded through a partnership with 
the railroads, Amtrak, and IDOT . In 2021, the project 
received an additional $5 million for track, signal and 
switch improvements where four rail lines intersect at 
one of the most congested areas in the state of Illinois . 
This project was completed in Fall 2022 . The project 
untangled a complex system of tracks, signals and 
switches where four lines intersect at one of the most 
congested areas in the state near Mitchell, streamlining 
railroad operations in the region . 

Photo by TRAINS

“Velocity, the ability to move equipment 
efficiently on a railroad, is vitally important. 
Time is money. The more efficient a railroad 
can be because of infrastructure, the higher 
the velocity they can have, and the more 
efficient and cost competitive they can be.” 

—Rick Ortyl 
Vice President 

Metro East Industries

The Lenox Tower’s interior housed the operator’s office and the interlocking equipment, which consisted of the 
interlocking machine and track model board. The Lenox Tower was one of the last three manually operated interlocking 
plants in the St. Louis area in Illinois. 
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PROJECT IMPACT This modernization project 
reduced freight train delays by 43 hours a week for 
combined freight, or more than 10 hours per day . The 
increase in velocity reduced delays at highway-rail 
grade crossings due to passing trains, thereby decreas-
ing traffic delays for nearby communities and reducing 
emissions from idling vehicles . The project also consol-
idated six operator positions, eliminated tower facility 
expenses, and lowered track maintenance . Overall, the 
project enabled freight, including four Class I rail carri-
ers, and passenger trains to travel through the region 
more safely and efficiently while allowing rail traffic to 
be better integrated into system-wide patterns . ■

The 80-lever G pistol-grip electric interlocking machine 
was housed in a large wooden console. A track model 
board above the console showed the 80 switch locations 
on each of the railroad tracks.

An average of 66 trains pass through the Lenox Tower interlock, which is located at the intersection of four railroads: 
Union Pacific, Canadian Pacific Kansas City, Norfolk Southern, and Alton & Southern. Movements were restricted by 
diverging turnouts and a specialty track switch known as a single slip switch.
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT

Madison
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St. Clair
Franklin

St. Charles

St. Louis

Jefferson
MISSOURI ILLINOIS

City of 
St. Louis

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED Earth City is one of the largest industrial areas in the  
St . Louis region . The site contains numerous industrial facilities, as well as 
office complexes, agricultural land, and entertainment venues . The 12,700-
acre site also has approximately nine miles of river frontage along the Missouri 
River . Many arterial roadways serving the area, with connections to I-70 and 
I-270, require improvements to accommodate existing and future business 
access and traffic volumes . 

PROJECT IMPACT The Earth City area serves the City of Bridgeton 
industrial and warehouse district, as well as major corporations including 
Walmart, Bassik Services, UPS, FedEx, 24 Seven MO, Alro Steel Corp, True 
Manufacturing, Trane, Spectrum Brands and Save-A-Lot . 

Earth City Access Improvements (MO)

Completed
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St. Louis Lambert 
International 

Airport

(A) St. Charles 
Rock Road 

Preservation

(B) Arterial 
Roadway 
Repairs

Rider  Tra i l

S t .  Char les  Rock  Rd .

LOCATION
Earth City, Missouri

ESTIMATED COST
$4 .1 million

OWNER
St . Louis County Department 
of Transportation

CONTACT
Stephanie Leon Streeter 
Director 
(314) 615-8501

■   ■   ■   ■

PROJECT FUNDING 
The fully funded project was 
completed in 2020 .
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■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
St. Charles Rock Rd. Preservation: This project 
included critical preservation of the existing network 
by resurfacing the 1 .3-mile St . Charles Rock Rd . 
corridor from Tausig Rd . to Earth City Expressway 
(Rte . 141) . Additional intersection improvements to 
enhance safety and capacity were also incorporated . 
The importance of the St . Charles Rd . corridor, as well 
as the Rte . 141 corridor, as key non-interstate Freight 
Connectors is also described in the Freightway’s most 
recent Non-Interstate Truck Corridor Study . Estimated 
cost was approximately $2 .35 million . Construction 
was completed in 2020 . 

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Arterial Roadway Repairs: This project included 
additional pavement repairs in the Earth City area . 
Approximately $1 .75 million was programmed for 
repairs . All project phases were completed in 2019 . ■
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED North Park is a premier 550-acre business park located 
east of St . Louis Lambert International Airport at the junction of I-70 and 
I-170 . The development is capable of hosting more than 5 million square feet 
of building area within a Foreign Trade Zone and an Enhanced Enterprise Zone . 
North Park is the only urban redevelopment project in the nation located at 
the intersection of two major highways, an international airport, and a univer-
sity . Hanley Rd ., the major corridor serving North Park and other businesses, 
required improvements to accommodate existing and future businesses . 

PROJECT DESCRIPTION This project included phased safety and 
capacity improvements along Hanley Rd . from I-70 to Madison Ave . This 
two-mile corridor provides direct connections to I-270, I-170, and I-70 and 

North Park Access Improvements (MO)

Completed

MISSOURI

St. Louis Lambert 
International 

Airport

North 
Park

N. Han ley  Road

A i rpo r t  Road

LOCATION
Berkeley, Missouri

ESTIMATED COST
$3 million

OWNER
St . Louis County Department 
of Transportation

CONTACT
Stephanie Leon Streeter 
Director 
(314) 615-8501

■   ■   ■   ■

PROJECT FUNDING
The fully funded project was 
completed in 2020 .
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links freight to North Park and other development zones 
east and west of the airport . The infrastructure improve-
ments included repair and replacement of deteriorated 
roadway surface to improve drivability and drainage, 
as well as adding a new Superpave wearing surface . 
The roadway improvements improved traffic safety and 
access, increased pedestrian safety, and supported 
local businesses . Construction was completed in 2020 . 

PROJECT IMPACT North Park partners have 
invested over $291 million dollars, creating more than 
5,000 permanent jobs . Other nearby industrial areas 
include Aviator Business Park and Hazelwood Logistics 
Center . Several major corporations are located in North 
Park, including Express Scripts, Schnucks and SFR . 
The importance of the Hanley Rd . corridor as a key 
non-interstate Freight Connector is also described in 
the Freightway’s most recent Non-Interstate Truck 
Corridor Study . ■
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED One of the St . Louis region’s greatest assets is the 
extensive manufacturing base, particularly in defense and aerospace-related 
businesses . These facilities were served by a deteriorated roadway that forms 
part of a route between J .S . McDonnell Boulevard and Hanley Rd ., and forced 
manufacturers in the vicinity to use the I-170 on-ramp at Frost Ave . and the 
I-170 off-ramp at Airport Rd . to make this connection . This location supports 
portions of Boeing’s aircraft manufacturing operations — the largest regional 
manufacturer with more than 13,000 area employees . 

PROJECT DESCRIPTION This project involved the reconstruction of a 
deteriorated roadway, Eva Ave ., between Frost Ave . and McDonnell Boulevard . 

J.S. McDonnell Connector Access  
Improvements (MO)

Completed

MISSOURI

Hazelwood

Boeing
Corp.

St. Louis Lambert 
International 

Airport

Nor fo rk  Southern  RR
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e .

McDonne l l  B lvd .

A i rpo r t  Rd .

LOCATION
Berkeley, Missouri

ESTIMATED COST

$2 .4 million

OWNER
St . Louis County Department 
of Transportation

CONTACT
Stephanie Leon Streeter 
Director 
(314) 615-8501

■   ■   ■   ■

PROJECT FUNDING
The $2 .4 million project was 
fully funded and construction 
was completed in 2020 .
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The reconstruction improved truck access between J .S . 
McDonnell Boulevard and Hanley Rd ., two important 
arterial corridors described in the Freightway’s most 
recent Non-Interstate Truck Corridor Study, and elimi-
nated the practice of using the I-170 ramp at Frost 
Ave . and the I-170 off-ramp at Airport Rd . to make this 
connection . In addition to roadway reconstruction, the 
deteriorated Norfolk Southern railroad crossing at Frost 
Ave . was replaced by the railroad . These improvements 

enhanced access for multiple manufacturers in the 
vicinity . Construction was completed in 2020 . 

PROJECT IMPACT The project supports existing 
and new facilities by linking to the freight network . This 
provides additional flexibility for freight flows within 
the manufacturing cluster north of St . Louis Lambert 
International Airport . ■



May 2024 21

Section II  
Fully Funded
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED The I-55 corridor directly north of Rte . Z is generally a 
six-lane highway and serves approximately 71,000 vehicles per day . South of 
Rte . Z, I-55 is reduced to a four-lane highway yet still carries nearly 66,000 
vehicles per day . In the St . Louis Regional Freight Study (2013), the trucking 
industry noted that northbound I-55 to eastbound I-70 is an area of notable 
congestion impacting movement of goods through the region . 

The project cost was estimated in 1996 from a major Transportation Investment 
Study . Since that time, the corridor has been widened (from Rte . M to Rte . 
Z) and includes median guard cable . A new study is needed to determine the 
costs of the remaining improvement needs, which would include rehabilitation 
or replacement of some 20 bridges between Rte . Z and U .S . Rte . 67 . A new 
study has not been programmed at this time . 

I-55 Improvements from Rte. Z to  
U.S. Rte. 67 (MO)

Fully Funded
LOCATION
Jefferson County, Missouri

ESTIMATED COST
$246 million

OWNER
Missouri Department of 
Transportation (MoDOT)

CONTACT
Tom Blair 
MoDOT District Engineer 
(314) 453-1800

■   ■   ■   ■

PROJECT FUNDING
Approximately $246 million  
for engineering and 
construction is included in 
the MoDOT STIP FY2024-
2028 . Construction began in 
March 2024 .

I-55 southbound approaching Rte. 67
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FUNDED PROJECT DESCRIPTION This 
project will use a Design-Build method for project 
delivery . The project includes pavement and bridge 
rehabilitation, increased capacity by expanding from 
a four-lane highway to a six-lane highway for approx-
imately six miles from Rte . Z to U .S . Rte . 67, and 
interchange improvements . 

PROJECT IMPACT Intra-regional connector 
truck corridors connect to this segment of I-55 to 
access existing transportation-related industries . 
These corridors, such as Rte . Z and U .S . Rte . 67, 
are described in the Freightway’s most recent 
Non-Interstate Truck Corridor Study and provide 
access to and from significant manufacturing indus-
tries such as Dow Chemical and Doe Run Companies . 
I-55 also provides connectivity to the large River 
Cement quarry and intermodal (rail-road-barge) 
facility, and the growing port operations at Riverview 
Commerce Park . Other multimodal support services 
rely on access to I-55, including DeSoto Car Shop, 
one of the largest rail car repair and painting facili-
ties owned and operated by Union Pacific Railroad . 
The project also supports the future Crystal City Port 
development, which requires a new I-55 interchange 
providing roadway access not only to the port, but 
planned inland freight development as well . The 
rail-served Herculaneum port site also will benefit 
from the enhanced stretch of I-55 . When the region’s 
planned container-on-vessel port is operational, it will 
utilize this segment of I-55 to distribute containerized 
cargo that will be dispersed throughout the region 
and a two-state radius . 

James Hardie, a world leader in fiber cement home 
siding and exterior design solutions, announced in 
Fall 2022 that it would build a new 1 .25 million 
square foot manufacturing facility in Crystal City, 
which also will benefit from this project . ■
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“The location we chose is within 60 miles of 
nine million tons of cement capacity and also 
adjacent to a silicon mine, which ultimately 
results in a significant impact to the economic 
prosperity of the local businesses and reduces 
inbound transportation costs. Our research 
told us that there’s a robust labor market in 
and around Jefferson County. Finally, the 
incentives and commitment from the local, 
state and federal government agencies helped 
us ultimately choose Missouri. Our experience 
with working with the government officials in 
Missouri has been nothing but positive.” 

—Sean Parks 
Senior Capacity Manager 

James Hardie Building Products



May 2024 24

ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact and product readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED The Illinois Department of Transportation (IDOT), in 
cooperation with the Federal Highway Administration (FHWA), studied the 
transportation needs between Illinois Rte . 3 and Illinois Rte . 203, and identi-
fied several changes that will improve mobility and connectivity . The project 
area encompasses a 1,950-acre area bounded roughly by Industrial Ave . and 
Eagle Park Rd . on the north, Ninth St ./Collinsville Rd . on the south, part of 
Madison Rd . on the east, and Illinois Rte . 3, known locally as St . Clair Ave ., 
on the west . Illinois Rte . 3 is the backbone of a 60-mile corridor spanning 
from north of Alton to Columbia, Illinois, supporting the manufacturing and 
logistics industries in southwestern Illinois . 

FUNDED PROJECT DESCRIPTION The project entails new construction 

Illinois Rte. 3 Connector (IL)

Fully Funded
LOCATION
East St . Louis, Madison, and 
Fairmont City in St . Clair and 
Madison Counties, Illinois

ESTIMATED COST
$104 million

OWNER
Illinois Department of 
Transportation (IDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

■   ■   ■   ■  

PROJECT FUNDING
IDOT’s FY2024-2029 
Proposed Highway 
Improvement Program 
includes $104 million dollars .

MISSOURI ILLINOIS

M
ISSISSIPPI  RIVER

Fairmont City

City of St. Louis

East St. Louis
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of 1 .4 miles from Collinsville Rd . to Illinois Rte . 3/203 . 
The project aims to improve traffic flow and network 
connectivity by improving accessibility within the project 
area and between arterial routes, eliminating the reliance 
on circuitous local roads and short trips on the Interstate 
System, and improving travel time consistency . 

PROJECT IMPACT Aside from improving traffic 
flow and connectivity, improving connections within 
the project limits to residential, industrial and business 
centers, and to the greater St . Louis metropolitan area 
may enhance economic development opportunities for 
existing and new businesses, as well as improve safety . 
The project positively impacts a corridor that is econom-
ically impactful and successful, features an accessible 
workforce with a skill concentration in manufacturing 
and distribution that far exceeds national averages, and 
is optimized for manufacturing and logistics . 

Significant employers within the manufacturing, 
warehouse and logistics industries are located in close 
proximity of this project, including Beelman River 
Terminal, Feed Products & Service Co, Americold, 
Bunge-SCF/Ingram Grain, Midwest Systems, Bailey 
International and Quality Carriers Inc .  

Terminal Railroad Association of St . Louis (TRRA) 
operates the Madison Yard intermodal (rail-to-road) 
facility northeast of this project . The CSX East St . Louis 
Intermodal Terminal in Fairmont City and Washington 
Park is also in close proximity . This project will benefit 
both rail yards by helping to increase freight reliability 
and efficiency benefiting Illinois Rte . 3 and Illinois 
Rte . 203 . 

The St . Louis Regional Freightway’s most recent 
Non-Interstate Truck Corridor Study identified Illinois 
Rte . 203 between Interstate 55 and Illinois Rte . 
162 as an Intra-Regional Connector . Intra-Regional 
Connectors are non-interstate segments of the St . Louis 
Region’s roadway network that have existing multi-
axle traffic providing access for freight and deliveries, 
primarily through truck traffic or for local deliveries that 
are not considered freight generators . Intra-Regional 
Connectors offer system redundancies providing alter-
nate routes to freight movement inbound and outbound 
from the interstate system . The proposed Illinois Rte . 
3 Connector will benefit freight movement to this truck 
corridor that provides access for freight and deliveries 
and/or linkages . ■

Project area in Fairmont City, IL
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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Fully Funded
LOCATION
Mississippi River, Mile Marker 
179, St . Louis, Missouri and  
East St . Louis, Illinois

ESTIMATED COST
$57 .6 million

OWNER
Terminal Railroad Association 
(TRRA)

CONTACT
Eric Fields 
Chief Engineer 
Terminal Railroad Association 
of St . Louis 
(618) 451-8428

■   ■   ■   ■

PROJECT FUNDING
The project received $28 .8 
million from the Consolidated 
Rail Infrastructure & Safety 
Improvements (CRISI) 
program . The remaining 
project costs are being 
covered by the TRRA . 

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region. 

The MacArthur Bridge over the Mississippi River supports national freight 
movement and the future of farmers, manufacturers, and distributors who 
depend on it . This bridge helps link America’s eastern and western freight rail 
networks and serves six Class I Railroads and Amtrak . The St . Louis region is 
one of the largest freight hubs in the nation by car interchange volume and 
gross tonnage .

PROJECT NEED Construction on the original MacArthur Bridge was 
completed in 1912 . Collectively, the MacArthur Bridge and Merchants 
Bridge represent the highest-volume rail crossing on the Mississippi River . 
While the replacement of the Merchant’s Bridge was completed in Fall 2022, 

MacArthur Bridge Improvements over 
the Mississippi River (MO-IL)
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significant work is required to keep the MacArthur 
Bridge functioning effectively as part of the St . Louis 
region’s freight network . 

FUNDED PROJECT DESCRIPTION The project 
calls for the replacement of the truss over the Union 
Pacific Railroad, steel repair, and replacement of the 
existing rail track, except for the main spans and west 
approach . 

PROJECT IMPACT The proposed improvements 
to the bridge will help lower shipping cost and ensure 
freight reliability and efficiency by avoiding adverse 
impacts of a non-functioning bridge . In addition to the 
lower shipping costs, this project will also help ensure 
schedule reliability for intercity passenger rail service 
on the Chicago-St . Louis Amtrak corridor . ■

MacArthur Bridge just south of downtown St. Louis

MacArthur Bridge aerial showing improvement projects
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED The I-64 corridor is an important link between businesses 
and industrial areas near downtown St . Louis and the MidAmerica St . Louis 
Airport (BLV), a commercial/cargo and passenger airport approximately 
20 miles to the east of downtown St . Louis . The I-64 corridor is generally 
a minimum of six lanes from downtown St . Louis until the interchange 
with Green Mount Rd . in Illinois, which is located just west of MidAmerica  
St . Louis Airport . For the remaining three-mile corridor to the airport, I-64 is 
only a four-lane highway . 

FUNDED PROJECT DESCRIPTION This project will widen I-64 to 
six lanes from Green Mount Rd . to west of Rte . 158 (Air Mobility Dr .) . Other 

I-64 Improvements from  
Green Mount Rd. to Illinois Rte. 158  
(Air Mobility Dr.) (IL)

Fully Funded

ILLINOIS
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G
re

en
 M

ou
nt

 R
oa

d

Scott Air Force
Base

LOCATION
O’Fallon, Illinois

ESTIMATED COST
$36 million

OWNER
Illinois Department of 
Transportation (IDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

■   ■   ■   ■

PROJECT FUNDING
This project is funded and 
included in IDOT’s FY 2023-
2028 Proposed Highway 
Improvement Program .
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“From a truck perspective, we have a large 
number of interstates that converge in the 
St. Louis area, which is a major competitive 
advantage as it gives us a good outlet for 
trucks going [to] major cities that are within 
a half-day drive.”

—Ryan Krull
Commercial Manager 

Watco Terminal & Port Services

safety and capacity improvements at the Green Mount 
Rd . interchange will be incorporated into the project as 
needed . 

PROJECT IMPACT The interstate widening will 
increase capacity and access to MidAmerica St . Louis 
Airport and surrounding developments . The airport 
offers air cargo facility development of more than 2,500 
acres within Foreign Trade Zone 31 and an Enterprise 
Zone, making it an ideal location for modern freight 
needs with an emphasis on e-commerce businesses . ■

IL-158 approaching Green Mount Rd.
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED MidAmerica St . Louis Airport (BLV) is a commercial/ 
cargo and passenger airport co-located with Scott Air Force Base in Mascoutah, 
Illinois . MidAmerica Airport offers air cargo facility development of more than 
2,500 acres within Foreign Trade Zone 31 and an Enterprise Zone, making 
it an ideal location for modern freight needs . To better accommodate growth 
and retain clustered manufacturing and distribution businesses, the land 
surrounding the airport requires improved access to the freight network . 

FUNDED PROJECT DESCRIPTION The project includes a one-mile 
extension of Illinois Rte . 158 (Air Mobility Dr .), the main gateway from I-64 
to MidAmerica Airport and Scott Air Force Base . The extension from Rte . 161  

Illinois Rte. 158 (Air Mobility Dr.) 
Relocation from Rte. 161 to Rte. 177 (IL)

Fully Funded

ILLINOIS

MidAmerica
Airport 

Scott Air Force
Base

LOCATION
Shiloh, Illinois

ESTIMATED COST
$26 million

OWNER
Illinois Department of  
Transportation (IDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

■   ■   ■   ■

PROJECT FUNDING
This project is funded and is 
included in IDOT’s FY 2024-
2029 Proposed Highway 
Improvement Program . 
Construction is anticipated 
during 2024 .
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(Carlyle Ave .) to Rte . 177 (Mascoutah Ave .) would 
extend a two-lane roadway along a growth corridor . 

PROJECT IMPACT This location is one of the 
highest potential corridors for supporting industrial real 
estate development and freight transportation, and the 
roadway expansion would facilitate this future growth . 
In addition to growth at the airport, Scott Air Force Base 
also provides a $3 billion annual impact on the regional 
economy, a 40 percent increase in the past decade . The 
base expansion has fueled business growth and avail-
able property for expansion around the base, and the 
airport has exceptional community support . The impor-
tance of the Illinois Rte . 158 (Air Mobility Dr .) corridor, 
as well as the intersecting Illinois Rte . 177 corridor, as 
key non-interstate Freight Connectors, is also described 
in the Freightway’s most recent Non-Interstate Truck 
Corridor Study . ■

Current Illinois Rte. 161 and Illinois Rte. 158 intersection

Two-lanes along Rte.158
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Section III  
Partially Programmed  

for Construction
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region.

PROJECT NEED The St . Louis region is home to national and interna-
tional manufacturers and logistics businesses that are part of the global supply 
chain . The I-270/I-255 outer belt is one of the most traveled freight corridors 
in the St . Louis region and is a link to the national freight network with connec-
tions to I-70, I-64, I-44, and I-55 . Northern segments of I-270 in St . Louis 
County and Madison County were identified as severe freight bottlenecks in 
the East-West Gateway Regional Congestion Report (2016) . The I-270/I-255 
outer belt consists of a minimum of six lanes with the exception of a four-lane 
section of I-270 from Lilac Ave . in Missouri to Rte . 111 in Illinois . 

PROJECT IMPACT The 24-mile, I-270 corridor from I-70 to Rte . 
157 is one of the most important regional freight corridors . In Missouri, it 
serves major freight generators, such as the Hazelwood Logistics Center, 
within and near St . Louis Lambert International Airport . In Illinois, I-270 
feeds directly into the Lakeview Commerce Center, Gateway TradePort and 
Gateway Commerce Center, three of the region’s largest and fastest growing 
logistics parks, and two of which have rail service and available land for 
development . The I-270 corridor offers easy access to major destinations in 
Illinois including the Conoco Phillips Refinery, America’s Central Port, and 

I-270 Improvements from I-70 (MO) to 
Illinois Rte. 157 (IL)

LOCATION
St . Louis County, Missouri, 
and Madison County, Illinois

ESTIMATED COST
$1 .35 billion  
(Partially Funded)

OWNER
Illinois Department of 
Transportation (IDOT)

Missouri Department of 
Transportation (MoDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

Tom Blair 
MoDOT District Engineer 
(314) 453-1800

■   ■   ■   ■  

Partially Programmed for Construction

■   ■   ■   ■  

KEY LOGISTICS CORRIDOR 

The St . Louis regional industrial market is amid a historic surge in new 
construction . Speculative building continues to be delivered to the market 
with large blocks of space available for lease, making it the perfect market 
for companies to expand production or enter the St . Louis regional market for 
the first time . More than 25 million square feet of new industrial space hit 
the market over the last five years . The epicenter of this construction boom is 
the northern I-270 corridor running from Missouri to Illinois . This is a major 
logistics corridor with national manufacturers, suppliers, and distributors .
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Terminal Railroad Association of St . Louis Madison 
Yard . The Freightway’s most recent Non-Interstate 
Truck Corridor Study identifies several intersecting 
arterial corridors (US-67, MO-67, IL-3, IL-111) 
that also rely on truck access to I-270 . With freight 
forecasted to grow heavily in the next few decades, 
traffic around these freight generators and users will 
continue to increase . The ability the interstate has 
to absorb this traffic will play a major role in the 
speed, efficiency, and cost to move freight through 
the region . In addition, a portion of the corridor is in 
the top five percent of all locations in Illinois where 
a higher rate of crashes occur compared to roadways 
with the same physical characteristics . The follow-
ing proposed improvements seek to improve safety, 
enhance efficiency, and meet future freight demands 
to positively impact multimodal access and economic 
development .

PROJECT FUNDING UPDATES Over the history 
of this project, the region’s unprecedented track record 
of bi-state unity resulted in more than $600 million 

in initial funding from both the Missouri Department 
of Transportation (MoDOT) and the Illinois Department 
of Transportation (IDOT), followed by an additional 
$496 million from both state DOT’s for the Mississippi 
River Chain of Rocks Bridge Replacement (MO-IL) (FY 
23-28 MYP) . Funding for these projects is one of our 
region’s greatest examples of successful regionalism 
and support for infrastructure investment and contrib-
utes to our ability to garner support from the East-West 
Gateway Council of Governments’ Board of Directors . 

■   ■   ■   ■  

PARTIALLY FUNDED PROJECT (A) 
Improvements from I-70 to Mississippi River (MO): 
Improvements will include reconstruction of multiple 
interchanges, improved connections and reconstruc-
tion of selected segments of the outer road, and the 
addition of travel lanes in the most heavily traveled 
segments . 
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 Map Key

 I-270 from James S. McDonnell Blvd. to Bellefontaine Rd. (MoDOT): $278M – COMPLETED December 2023 
 I-270 corridor improvements from Rte. 367 (Bellefontaine Rd.) to west of Rte. H (Riverview Dr.) (MO) $42M (FY26) – FUNDED
 I-270 Mississippi River Chain of Rocks Bridge Replacement (IDOT/MoDOT): $496M – FUNDED Construction underway
 Chain of Rocks Canal in Granite City to .1 mi E. of St. Thomas Rd. – Interchange Reconstruction and add lanes (IDOT): $68.9M – FUNDED
 IL Rte 3 in Granite City and St. Thomas Rd. – Bridge Replacement (IDOT): $33M – FUNDED
 St. Thomas Rd. to IL 111 (IDOT): $3M for engineering – FUNDED; Approximate construction cost $325M – UNFUNDED
 IL 111 at Chain of Rocks Rd. in Pontoon Beach intersection reconstruction (IDOT): $20.5M – FUNDED
 .2 mi E. of IL 111 in Pontoon Beach to .5 mi E of I-55/70 – Bridge repair and ramp replacement (IDOT): $86.7M – FUNDED
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In 2018, MoDOT announced funding from James S . 
McDonnell Blvd . to Bellefontaine Rd ., a project MoDOT 
Director Patrick McKenna called the department’s 
largest in the last decade . The accelerated design-build 
project schedule will allow freight volumes to travel 
through and to our region more safely . Consolidating this 
work into one construction project with an accelerated 
design-build schedule results in fewer delays and greater 
reliability, resulting in lower freight transportation costs 
and increasing global competitiveness . 

Construction began in 2020, and the completion of the 
$278 million I-270 North Project was celebrated on 
December 12, 2023 . Construction of the four-year long 
project from James S . McDonnell Blvd . to Rte . 367 
(Bellefontaine Rd .) contained nine miles of improve-
ments that included the following:

• Reconstructed interchanges at North Lindbergh 
(Rte . 67), Hanley/Graham, New Florissant (Rte . 
N), Washington/Elizabeth, West Florissant, New 
Halls Ferry, Old Halls Ferry, and Lewis and Clark 
(Rte . 367)

• Additional driving lane in both directions on I-270 
from North Lindbergh (Rte . 67) to Lewis and Clark 
(Rte . 367)

• Improved accessibility for bicyclists and pedestri-
ans with a multi-use path from Lindbergh  

(Rte . 67) to Breezy Point along Dunn, and from 
Hanley/Graham to Old Halls Ferry along Pershall

• Improved safety with an updated outer road system 
that includes removal of all cross over slip ramps

• Signal updates and replacements

• New and replaced bridges

I-270 from Rte . 367 (Bellefontaine Rd .) to west of 
Rte . H (Riverview Dr .) is $42 million . For more infor-
mation about the I-270 North Project, please visit 
www .i270north .org . 

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Mississippi River Chain of Rocks Bridge Replacement 
(MO-IL): This $496 million project includes replace-
ment of the existing structure, constructed in 1966, over 
the Mississippi River, reconstruction of the Riverview 
interchange, and capacity expansion from four lanes 
to six lanes with shoulders . Maintenance costs for the 
Chain of Rocks Bridge have continued to rise due to 
the age of the structure, increasing traffic volumes, and 
safety issues associated with narrow shoulders . The 
bridge has also experienced a significant increase in 
traffic– from 19,800 vehicles per day in 1975 to nearly 
45,000 vehicles per day presently . Approximately 20% 
of these vehicles today are trucks . At four lanes wide, 

West Florissant interchange over I-270

http://www.i270north.org
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the current bridge creates a severe freight bottleneck 
and is not equipped to handle the large freight flow 
increases forecasted for the region .

Construction began in early 2023 . The mainline 
approaches and new bridge will accommodate six 
lanes with 10-foot shoulder, and the project also will 
accommodate 6 lanes between the Mississippi River 
bridge and the Chain of Rocks Canal . The new bridge 
will consist of dual structures . The first bridge will be 
built immediately south of the existing bridge . IDOT is 
committed to doing its best to keep two lanes of traffic 
open in each direction on I-270 . IDOT is the lead 
agency with MoDOT sharing in the bridge replacement 
and engineering costs . 

Riverview Dr . and I-270 interchange modifications 
are expected to impact traffic . Motorists will need to 
expect ramp closures at the Riverview interchange 
during construction with signed detours provided . Given 
the close proximity of Riverview to the Chain of Rocks 
Bridge, access to and from I-270 will be restricted 
throughout the approximately four-year-long construc-
tion program .

■   ■   ■   ■  

PROJECT DESCRIPTION (C)
I-270 Improvements from the Chain of Rocks Canal 
to I-55/70 and intersection reconstruction at IL Rte. 
111 and Chain of Rocks Rd. in Pontoon Beach (IL):  
IDOT’s FY2024 – 2029 Highway Improvement Program 
includes the following funding: 

• FUNDED Chain of Rocks Canal in Granite City  
to  .1 mile E . of St . Thomas Rd . – interchange  
reconstruction and add lanes (IDOT): $68 .9M  

• FUNDED IL Rte . 3 in Granite City and St . Thomas 
Rd . – bridge replacement (IDOT): $33M  

• PARTIALLY FUNDED St . Thomas Rd . to IL 111 
(IDOT): approximate cost construction $325M; 
FUNDED $3M for engineering

• FUNDED 2 mile E . of IL 111 in Pontoon Beach 
to  .5 mile E . of I-55/70 – bridge repair and ramp 
replacement (IDOT): $86 .7M 

• FUNDED IL 111 at CORS Rd . in Pontoon Beach 
intersection reconstruction (IDOT): $20 .5M  

The I-270 interchange reconstruction at IL Rte . 111 
provides direct access to some of the region’s largest 
and fastest growing logistics parks that includes the 
rail served Gateway Commerce Center and Lakeview 
Commerce Center, as well as Gateway Tradeport . IDOT 
is preparing plans for a near future letting . It is antic-
ipated that the construction project will include a full 
closure of IL Rte 111 starting in the spring of a future 
fiscal year, with project completion anticipated later 
that same year . Local stakeholders will be kept aware of 
schedule updates and milestones as they become avail-
able . It’s important to note the Freight Development 
Committee helped generate letters of support from 
manufacturing and logistics companies from both 
Missouri and Illinois . This example of regional collab-
oration was further enhanced by MoDOT submitting a 
letter of support for this project . ■

Chain of Rocks Canal bridge replacement
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region.

PROJECT NEED The I-70 corridor is a transcontinental highway stretching 
from Pennsylvania to Utah . In the St . Louis region, I-70 is an important link 
for freight due to the proximity of major corporations, industrial areas, hospi-
tals, universities, and St . Louis Lambert International Airport . A majority of the 
47-mile corridor through the St . Louis region also experiences moderate to heavy 
congestion during peak hours . This project is included in the I-70 from Sioux 
Falls, South Dakota, to St . Louis, Missouri, High-Volume Domestic Agriculture 
Highway corridor, one of 17 corridors recognized nationally by the U .S . 
Department of Agriculture . This corridor that includes the I-70 Improvements 
from Wentzville to the Stan Musial Veterans Memorial Bridge is one of the most 
important highways for investment to support the U .S . agriculture industry 
moving the largest volumes of agriculture freight . 

I-70 Improvements from Wentzville to 
Stan Musial Veterans Memorial Bridge 
(MO)

Partially Programmed for Construction
LOCATION
St . Charles County, St . Louis 
County, and City of St . Louis 

ESTIMATED COST 
$1 .032 billion  
(Partially Funded)

OWNER 
Missouri Department of 
Transportation (MoDOT)

CONTACT: 
Tom Blair 
MoDOT District Engineer 
(314) 453-1800

■   ■   ■   ■  

PROJECT FUNDING
Approximately $612 million 
in funding has been identified 
for priority project areas . 
However, several priority 
projects remain unfunded . 
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The I-70/I-64 interchange and curve at the Norfolk 
Southern Railroad bridge in St . Charles County was 
identified as one of the greatest freight bottlenecks in 
the St . Louis region in the East-West Gateway Regional 
Congestion Report (2016) . Additionally, the 20-mile 
section west of the I-64 interchange, the segment from 
Wentzville to Warrenton, experienced an estimated user 
delay cost of $12 .7 million in 2016 . On a per-mile basis, 
this cost is more than three times greater than the user 
delay cost for the remainder of rural I-70 combined (more 
than 170 miles) .

PROJECT IMPACT The project will enhance 
east-west freight mobility by providing more capacity 
where it is needed most, reducing congestion and associ-
ated vehicle crashes . Several of the region’s highest 
activity industrial parks are located along this stretch of 
I-70, including a 1 .1 million square foot General Motors 
3PL Facility in the Wentzville Logistics Center . The 
Freightway’s most recent Non-Interstate Truck Corridor 
Study identifies several intersecting arterial corridors 
that rely on truck access to I-70 to serve six industrial 
zones and eight large industrial real estate sites . Overall, 

improvement recommendations from the Envision I-70 
planning study provide a broad framework and imple-
mentation strategies to meet the desired future mobility 
and accessibility needs of this critical regional trans-
portation link . Based on this study, the project would 
address specific safety and congestion issues including 
interchange, bridge, geometric curve, and parallel road 
improvements . 

■   ■   ■   ■  

PROJECT DESCRIPTION
Improvements from Wentzville to Stan Musial Veterans 
Memorial Bridge. A Planning and Environmental Linkages 
study, Envision I-70, was completed for the I-70 corri-
dor from the I-64 interchange in Wentzville, Missouri, 
to the Stan Musial Veterans Memorial Bridge . The study 
focused on developing a comprehensive multimodal 
vision that incorporates sustainable mobility, economic 
competitiveness, freight and port distribution needs, 
and the relationship between community character and 
transportation . 

I-70 at I-61
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The Freight Development Committee identified the 
following segments as the additional highest priority 
projects on I-70:

a) FULLY FUNDED $550 M I-70 Wentzville to 
Warren County. As a part of the subsequent 
“Improve I-70” program to provide at least 6 
lanes on I-70 across the state, the easternmost 
section (project #2) will be a large design-build 
project between Warrenton and Wentzville . With 
this unexpected investment in place, MoDOT 
made the decision to “roll in” several large 
St . Louis district projects that were already 
funded in the STIP, including the bottleneck 
project at Norfolk Southern Railroad Bridge and 
I-64 widening, as well as the partially funded 
70/64/40/61 interchange . In summary, several 
project elements are included in the Design Build 
Project (East Segment) to Improve I-70 Warrenton 
to Wentzville, with a total cost of $550 million 
that is funded . Project procurement is ongoing 
with anticipated award in late 2024 and construc-
tion tentatively set to take place 2025-2028, and 
incorporates the following components:

• Widening – Provides a minimum 3 lanes in 
each direction of I-70 from MO-47 Warrenton 
interchange to the 70/64/40/61 interchange in 
Wentzville

• I-70 Wentzville Parkway to Rte . Z – Interstate 
widening, curve improvements and railroad 
bridge replacement

• I-70/I-64/U .S . 40/61 Interchange – Interchange 
redesign to improve functionality and capacity

• I-64 Widening – Capacity improvements with an 
additional l-64 lane in each direction between 
Rte . K and the I-70/I-64/U .S . 40/61 Interchange

“The I-70 reconstruction and expansion 
between St. Louis and Kansas City is a 
game changer. The St. Louis region is a 
distribution metro, and distribution relies on 
trucks and those trucks rely on the smooth, 
safe movement of freight. Chicago is a big 
competitor and is fed by two major east-west 
interstates, I-80 and I-90. If we are going 
to remain relevant and competitive, we have 
to have good connections on I-70. It is our 
major east-west corridor. That project is 
crucial to the region and will be a big part of 
our future successes.” 

—David Branding
Managing Director  

St . Louis office of Jones Lang LaSalle (JLL)

I-70 under Norfolk Southern Railroad bridge in St Charles Co.
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Close proximity to I-70 was a contributing factor for 
American Food Group’s $800 million beef processing 
facility that started construction Fall of 2023 in Foristell, 
Missouri (Warren County) . Scott Willert, CTP, of America’s 
Service Line, LLC/America’s Logistics, indicates the 
company plans to employ 1,300 workers with good 
starting wages and compensation packages, and expects 
overall regional impact of the plant to be about one billion 
dollars . Improvements to this section of I-70 will continue 
to support economic projects like American Food Group 
while also benefiting the Interstate Commerce Center in 
Wentzville, one of 13 rail-served sites in the region with 
available land for future development .

■   ■   ■   ■

b) NOT FUNDED $74M I-70 Interchange, Outer 
Rd. and Mainline Improvements from Bryan Rd. 
to Zumbehl Rd. To address more than 260 hours 
of annual traffic queuing, the project will provide 
additional improvements from Mid Rivers Mall 
Drive to Bryan Rd . 

a) FUNDED $62M I-70 Improvements from 
Fairgrounds Rd. to Cave Springs Rd. The 
six-mile corridor, bridge improvement project is 
jointly funded by MoDOT and St . Charles County 
through a cost share agreement . This design-
build project is actively under construction . 

d) NOT FUNDED $178M I-70 Improvements  
from the Missouri River to North Hanley Rd.  
(Tier 1 and 2*) The project includes interchange 
improvements, roadway realignment, bridge 
replacements, and improves both interstate 

and MetroLink access to St . Louis Lambert 
International Airport . The project is included in 
the Missouri High Priority Unfunded Needs List 
2021 (with Tier 1* including $22 .6 million and 
Tier 2* including $156 million) The planned 
$1 .8 billion investment by Boeing reinforces 
the need for improvements in the vicinity of St . 
Louis Lambert International Airport . . 

e) NOT FUNDED $168M I-70 St. Louis City Limit 
to Benton St. (Tier 2*) Interchange reconfigura-
tion and safety enhancements 

e) New Partnership between Kansas City and the 
St. Louis region highlights the importance of 
reconstructing and adding capacity to Missouri’s 
statewide I-70 corridor . Missouri Governor Mike 
Parson signed a budget bill June of 2023 for a 
$2 .8 billion program to add a third lane in each 
direction for nearly 200 miles of I-70 between 
Wentzville and the Kansas City suburb of Blue 
Springs . Statewide, I-70 carries 100 million tons 
of freight and supports 1 .1 million jobs . ■

“What I like to say as a site selector is, the 
70s corridor, which includes Interstate 70 
and portions of Interstates 170, 270 and 
370 in the St. Louis region, is basically 70 
miles of beachfront property.” 

—Doug Rasmussen 
CEO and Managing Principal  

Steadfast City Economic &  
Community Partners

*Tier level of MoDOT’s high priority unfunded transportation needs 

** The $2 .8B for I-70 is not counted toward our totals reported because much of the investment will be outside 
of the St . Louis region .
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED The Interstate 55/Interstate 70 (I-55/I-70) corridor is 
located near the communities of Troy, Maryville and Collinsville in Illinois, and 
stretches approximately 10 miles . The proposed project would extend six lanes 
starting from Interstate 255 (I-255) to Interstate 270 (I-270) . This location is 
considered a high-capacity regional crossroad that includes the convergence 
of I-55 and I-70 that provides connectivity to the region’s outer belt I-270/I–
255 . It is designated as a nationally significant freight corridor based on the 
moderate to heavy truck traffic, as well as the corridor connections with other 
major interstate freight corridors that include Interstate 44, Interstate 64, 
I-255 and I-270 . The I-55 corridor is proximately parallel to the Mississippi 
and Illinois Rivers, which have been designated as a Marine Highway (M-55) . 
This segment of I-55/70, along with the entire I-55 and I-70 alignments 

Interstate 55/Interstate 70 Add Lane 
Improvements from Interstate 255 to 
Interstate 270 (IL)

Partially Programmed for Construction
LOCATION
Madison County, Illinois 

ESTIMATED COST 
$400 million  
(Partially Funded)

OWNER 
Illinois Department of 
Transportation (IDOT) 

CONTACT: 
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

■   ■   ■   ■  

PROJECT FUNDING
Available funding as of early 
2024 is $12 .5 million . 
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throughout the bistate region is paralleled by Class I 
railroads and is considered a multimodal corridor .

The St . Louis Regional Freightway’s most recent Non- 
Interstate Truck Corridor Study identified Illinois Rte . 
111 between I-55 and Madison St . as a freight connec-
tor that helps provide access to the Gateway Commerce 
Center and Lakeview Commerce Center, and offers 
direct access to the Gateway Trade Port . The study also 
identified Illinois Rte . 143 and US Rte . 40 to/from 
I-70, both of which are in close proximity of the project, 
as intra-regional connectors .

These connectors include two segments that create a 
loop with direct connections between I-70 and a cluster 
of manufacturing and distribution industries within the 
City of Highland, such as Eaton and WestRock . This 
loop corridor provides alternatives for eastbound and 
westbound freight movement accessing the regional 
interstate system . Illinois Rte . 203, just east of this 
corridor, was identified as a non-interstate truck corridor 
that provides connections between the manufacturing 
and logistics industries along Illinois Rte . 3 . The I-55/70 
corridor will benefit freight movement to these truck 
corridors that provide access for freight and deliveries 
and/or linages .

PROJECT DESCRIPTION The project includes 
additional lanes that increase capacity by expanding 
a four-lane highway to a six-lane highway for approxi-
mately 10 miles from I-255 to I-270 . This project is 
included in the Connected 2050 Long-Range Plan by 
the East-West Gateway Council of Governments . 

PROJECT IMPACT The project will add capacity 
to a regionally significant freight corridor while also 
benefiting freight movement on various connectors 
that serve major industrial parks and manufacturing 
facilities in close proximity to the project area . These 
improvements will support continued growth in this 
corridor and surrounding areas while enhancing traffic 
flow and safety . ■

I-55/I-70 west of IL Rte.157

I-55/70 at IL Rte. 157 in Collinsville
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED America’s Central Port (ACP) in Granite City, Illinois, is at 
the center of the multimodal freight transportation system in the United States 
with direct access to three major modes of transportation: river, rail, and road . 
The Port offers more than 2 million square feet of rail-served warehouse space 
located in secured industrial park settings within Foreign Trade Zone 31 . 

PROJECT IMPACT The Port opened the new Madison Harbor in 2016 . 
The new harbor offers the northern-most lock-free and ice-free access to the 
Gulf of Mexico on the Mississippi River . It also offers additional opportunities 
for the container-on-barge industry . America’s Central Port is seeking several 
improvements to enhance the new expansion . 

Partially Programmed for Construction

America’s Central Port Intermodal  
Improvements (IL)

LOCATION 
Granite City, Illinois

ESTIMATED COST
$371 .2 million  
(Partially Funded)

OWNER
America’s Central Port

CONTACT
Bill Stahlman 
Director of Engineering 
(618) 452-8450

■   ■   ■   ■

PROJECT FUNDING
(C) Construction is funded 
with $1 .59 million in funding 
assistance from the IDOT 
Competitive Freight Program 
(TIP 6894A-19) . Construction 
is underway . 

(E) The project is funded 
through a USDOT MARAD 
Port Infrastructure 
Development grant for $4 .5 
million, and $3 .1 million 
secured for dock construction 
in March 2023 through 
IDOT’s Competitive Freight 
Program .
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These improvements support recent alliances with 
the Port of New Orleans and the Port of Plaquemines, 
both located in Louisiana along the Gulf of Mexico, to 
promote international and inland trade routes along the 
Mississippi River . ACP is part of America’s Agriculture 
Coast or the “Ag Coast of America” that supports 
a 15-mile section of the Mississippi River with the 
highest level of barge handling capacity for agricultural 
products anywhere along the river . The St . Louis region’s 
port system was ranked as the most efficient inland port 
district in terms of tons moved per river mile during 
2021, the most recent year for which data is available . 
The St . Louis region’s port system plays a critical role in 
the nation’s global supply chain .

■   ■   ■   ■  

COMPLETED PROJECT DESCRIPTION (A)
Granite City Harbor Lead Track Revitalization: This 
project includes upgrades to the rail track that serves 
the Granite City Harbor and its four main terminals, 
including U .S . Steel, with track capable of handling 
286,000-pound rail cars delivered by unit trains . 
The track will be replaced with 115RE rail sections, 
new cross ties, and improved drainage . Approximately 
9,800 feet of track, three at-grade crossings, and 14 
turnouts will be upgraded . The project will allow tenants 
to operate more efficiently, reduce costs, and better 
compete in the global market . Estimated cost is approx-
imately $8 million . Through various means, this project 
has been funded and construction has been completed 
for many of the main portions of this track .

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Red Dock Rail Expansion: This project consists of 
adding additional rail track to the Red Dock within 
the Granite City Harbor . This track would allow for 
additional capacity of handling 286,000-pound rail 
cars delivered by unit trains . A total of approximately 
3,000 feet of track, five turnouts, and expansion of the 
track foundation grading would be constructed in this 
project . This will allow the Red Dock terminal to operate 
more efficiently, reduce costs, and better compete in 
the global marketplace . In addition, this expansion 
project opens up the Granite City Harbor for further rail 
infrastructure reconfiguration upgrades at other termi-
nals . Estimated cost is approximately $3 .2 million . The 
project is not funded . 

“All this funding that’s been coming for our 
port facilities has just been tremendous, and 
I just can’t thank enough those who are now 
realizing the importance of ports throughout 
the country. The Port District, like many 
other ports in the region and throughout 
the country, are economic development 
generators. We are here for the purpose of 
creating jobs, and we do that through a lot 
of investment in our property that tries to 
attract companies.” 

—Dennis Wilmsmeyer 
Executive Director 

America’s Central Port

America’s Central Port multimodal freight transportation center
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■   ■   ■   ■  

FUNDED PROJECT DESCRIPTION (C) 
New Port Entrance at Illinois Rte. 3: This project 
includes construction of a new right-in, right-out 
entrance to the Port industrial park and other associated 
roadway upgrades . The connection will provide for the 
safe movement and flow of traffic between Rte . 3 and 
the interior routes of E St . and 1st St . Approximately 
3,900 feet of new concrete roadway will realign travel-
ing vehicles along 1st Street away from the warehouse 
loading docks to enhance access, improve safety, 
and expand traffic volume capacity into the industrial 
campus of the Port . Estimated cost is approximately 
$2 .0 million . Construction is funded with $1 .59 million 
in funding assistance from the IDOT Competitive Freight 
Program . Construction is underway . 

■   ■   ■   ■  

PROJECT DESCRIPTION (D) 
Rail Center (Phase I): This project will create a collective 
rail center for the movement and repositioning of inter-
modal containers . The region is perfectly positioned to 

take advantage of rail movement in the country and to 
address the nation’s supply chain issues . The construc-
tion of the rail center will allow for the effective and 
efficient movement of twenty- and forty-foot sea contain-
ers, with a focus on getting them to their destination 
more quickly . The project consists of land acquisition, 
grading and initial rail construction at an estimated cost 
of $350 million . The project is not funded . 

■   ■   ■   ■  

FUNDED PROJECT DESCRIPTION (E) 
Granite City Harbor Improvements (former US Steel 
Dock): This project will extend the existing sheet pile 
wall, create a new and larger working surface, allow for 
the movement of dry bulk products, extend the rail line 
and improve truck access to an area that today is limited 
by an obsolete rail trestle . The project is expected to 
significantly increase dry bulk operations and allow for 
the barge-to-rail or barge-to-truck transfer of certain 
commodities . The total project cost is $8 million and 
is fully funded . ■

America’s Central Port connecting truck, railroad and barge commerce
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region.

PROJECT NEED Illinois Rte . 3 is the backbone of a nearly 60-mile 
long, five-mile wide economic corridor in Southwestern Illinois . The corridor 
provides access through the industrial heart of the region including Wood 
River, Granite City, East St . Louis, Sauget, and Dupo . The corridor is respon-
sible for 215,000 jobs and a $9 .2 billion annual payroll . A significant portion 
of the region’s freight generators and users are located in the area, includ-
ing America’s Central Port, Union Pacific Dupo Intermodal Yard, American 
Milling, and business parks such as Gateway Commerce Center, Lakeview 
Commerce Center and Gateway TradePort . A 2 .2-mile segment of the corridor 
from approximately Monsanto Ave . to Rte . 157 was identified as a freight 
bottleneck in the 2018 IDOT Competitive Freight Program .

Illinois Rte. 3 Access Improvements (IL)

Partially Programmed for Construction

MISSOURI ILLINOIS

St. Louis
Downtown

Airport

City of St. Louis
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Village of 
Sauget

LOCATION
St . Clair County, Illinois

ESTIMATED COST
$325 .5 million  
(Partially Funded) 

OWNER
Illinois Department of 
Transportation (IDOT) 
Village of Sauget

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

Richard Sauget 
Village of Sauget Mayor 
(618) 274-2990

■   ■   ■   ■

PROJECT FUNDING
(A) Construction for the 
$305 .5 million four lanes 
from River Park Connector to 
Monsanto Ave . is funded and 
included in IDOT’s FY 2024-
2029 Proposed Highway 
Improvement Program . 

(B) $771,690 was secured in 
March 2023 through IDOT’s 
Competitive Freight Program 
for engineering work .
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PROJECT IMPACT The state has made significant 
investments in recent years in this important north-south 
transportation link, but Illinois Rte . 3 is still in need of 
improvements . Completion of the improvements will: 

• Support long-term, high-paying job growth in 
manufacturing and transportation sectors 

• Improve access to the I-70 Stan Musial Veterans 
Memorial Bridge, Sauget Industrial Park, and  
St . Louis Downtown Airport 

• Accelerate the redevelopment of brownfield sites 
and underutilized properties along the corridor

The importance of the Illinois Rte . 3 corridor as a key 
non-interstate Freight Connector is described in the 
Freightway’s most recent Non-Interstate Truck Corridor 
Study . This corridor is also part of America’s Agriculture 
Coast or “Ag Coast of America” that supports a 15-mile 
section of the Mississippi River with the highest level of  
barge handling capacity anywhere along the river . The 
St . Louis region’s port system was ranked as the most 
efficient inland port district in terms of tons moved per 
river mile during 2021, the most recent year for which 

data is available . The St . Louis region’s port system 
plays a critical role in the nation’s global supply chain .

■   ■   ■   ■  

FUNDED PROJECT DESCRIPTION (A) 
Illinois Rte. 3 Relocation: This project includes new 
construction of a four-lane corridor of Illinois Rte . 3 
from River Park Connector in East St . Louis, Illinois, 
south to Monsanto Ave . in Sauget, Illinois . The scope 
includes grading, paving, new bridges, drainage retain-
ing walls and new signage . The majority of the north 
section between River Park Dr . and Trendley Ave . would 
be on structure due to existing railroads . The south 
section between Trendley Ave . and Monsanto Ave . 
requires grade separation structures over railroads . The 
proposed additional lanes and grade-separated struc-
tures will decrease congestion, improve safety, address 
clearance issues, and better accommodate truck and 
freight movements . Construction for the $305 .5 million 
four lanes from River Park Connector to Monsanto 
Ave . is funded and included in IDOT’s FY 2024-2029 
Proposed Highway Improvement Program . 

IL Rte. 3 Railroad Bypass along Falling Springs Rd. provided by Weis Design Group 
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■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Illinois Rte. 3 Railroad Bypass along Falling Springs Rd.: 
This project includes a new structure on Falling Springs 
Rd . over the intersection of Alton & Southern Railroad 
(A&S RR) and the Terminal Railroad Association of  
St . Louis (TRRA) railroads on the eastern edge of the 
Village of Sauget . The new structure will provide a diver-
sion of roadway traffic or a “loop” that commuters can 
use to avoid the gridlock created on Illinois Rte . 3 with 
rail traffic . 

This location supports the intermodal connectivity along 
the Mississippi River that provides services to six Class 
I Railroads and the nearby rail-barge offload facilities, 
but is often cited as congested where truck and train 
traffic work against each other due to outdated trans-
portation infrastructure . 

Without these improvements, this location will continue 
to experience 20 to 30 minute traffic delays for each 
unit train resulting in significant through-traffic delays 
each day in a business where time is money . Based 
on Illinois Rte . 3 traffic volumes, this equates to more 
than 55,000 hours of through-traffic delays each year . 
Calculating the cost of delay, this grade separation 
project would also provide a cost savings of $1 .5M per 
year for the passenger and commercial vehicle drivers 
traveling along this section of Illinois Rte . 3 . It is also 
anticipated that nearby rail-barge offload facilities will 
increase the number of units in the immediate future . 

Delays are only predicted to increase with the frequency 
of longer trains related to precision scheduled railing 
(PSR) . The community is taking an active role with 

support of this project and encourages stakeholders to 
file complaints with the Illinois Commerce Commission 
during Illinois Rte . 3 rail crossing delays . A privately 
owned billboard with dynamic messages includes the 
ICC’s contact information to report significant delays . 

The Village of Sauget has contributed more than 
$500,000 in engineering costs, in addition to road 
improvement projects that are ongoing at Illinois  
Rte . 3/Queeny Ave ., Queeny Ave ./Falling Springs Rd . 
and Illinois Rte . 3/Monsanto Ave . These three projects 
are all important to the Diversion Loop . 

Total project is $20M . The IDOT’s March 2023 
Competitive Freight Program included $771,690, in 
2015 the Illinois Commerce Commission committed 
$9 .2M, and IDOT committed $1 .1M in 2018 . ■

Community leaders encourage stakeholders 
to file a complaint with the Illinois Commerce 
Commission during Illinois Rte. 3 rail crossing 
delays in Sauget at 1-800-524-0795. 

“When I think of the St. Louis region, and I 
think of logistical advantage, I can come up 
with very few areas that can offer the same 
width and depth of modal systems as the 
Illinois Rte. 3 corridor.” 

—Rick Ortyl
Vice President

Metro East Industries
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED St . Louis is an important node in the national freight and 
passenger rail system due to its central location and multimodal transportation 
facilities: highway, waterway/port, railway, air cargo, and pipeline . TRRA plays 
a vital role in the national freight and passenger rail system . Formed in 1889, 
TRRA was created to interchange rail traffic to national carriers while providing 
service to 80 local industries and ports in the Metropolitan St . Louis area . 
TRRA also owns and maintains the Merchants Bridge and MacArthur Bridge 
over the Mississippi River . TRRA is unique in that it connects with all Class I 
railroads, the inland ports of St . Louis, and multiple trucking terminals . This 
allows multiple networks to connect at one centralized location for distribution . 
These connections provide critical capacity and redundancy for supply chain 
growth and storage . Network disruptions such as floods, hurricanes, tornadoes, 

St. Louis Multimodal Freight Yard 
Expansion at Madison Yard and Rail 
Improvements in St. Clair County (IL)

Partially Programmed for Construction
LOCATION
Madison and St . Clair 
Counties areas that are 
economically distressed 
and federally designated as 
Opportunity Zones . 

ESTIMATED COST
$98 million  
(Partially Funded) 

OWNER
Terminal Railroad Association 
of St . Louis (TRRA) 

CONTACT
Eric Fields 
Chief Engineer 
Terminal Railroad Association 
of St . Louis 
(618) 451-8428

■   ■   ■   ■

PROJECT FUNDING
(A) TRRA has applied to the 
Federal-State Partnership for 
Intercity Passenger Rail Grant 
Program (FSP) for a grant to 
cover 80% of the project cost 
and the remaining 20% will 
be covered by TRRA .

(B) Received almost 
$15 .2 million in March 
2023 through IDOT’s 
Competitive Freight Program 
for engineering, wetland 
mitigation efforts and 
construction .

MISSOURI ILLINOISEast St. Louis

TRRA
Madison 
Rail Yard

City of St. Louis

Madison

America’s
Central

Port

M
ISSISSIPPI  RIVER
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or system shocks due to worldwide events such as crop 
failure or war cause substantial disruption to the supply 
chain and affect all modes of distribution . Additional 
capacity in St . Louis will absorb some of these system 
shocks to the network . 

TRRA operates a classification yard (Madison Yard) 
in Madison County, Illinois, located 5 miles east of 
downtown St . Louis, Missouri . TRRA’s Madison Yard 
inbounds approximately six Class 1 railroads daily and 
currently holds 2,500 railcars and departs an additional 
1,000 railcars, including BNSF, CN, CSX, NS, UP, and 
KCS . The yard currently holds 2,500 railcars (average 
railcar is 65 feet) at maximum capacity . 

Increased national and global supply chain demand 
and workforce issues along with increased demand 
on North America’s freight rail network have caused 

constraints and delays . The national freight network 
has seen increased traffic and larger train sizes . Today, 
freight trains typically range from 7,500 feet to upwards 
of 14,000 feet . Classification yards such as TRRA 
Madison Yard were built to handle trains 2,000 to 

Madison yard aerial

Aerial showing the facilities for river ports, rail yards and intermodal yards in the bi-state region
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3,000 feet with existing track lengths to match . When 
trains interchange at classification yards like the TRRA 
Madison Yard, they are uncoupled and distributed on 
multiple short existing tracks . Inbounding today’s train 
lengths takes multiple inefficient moves to complete the 
yarding process . The amount of time to inbound today’s 
trains creates bottlenecks on mainlines, blocking road 
crossings and other trains traversing the network . 

TRRA needs to increase capacity and efficiency at the 
Madison Yard to reduce congestion and delays in this 
key midwestern freight hub . The project will serve inland 
port, railroad and trucking freight terminals throughout 
the bi-state region and provide critical capacity to the 
supply chain by leveraging transportation assets in 
highway, river, and rail . 

■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
Freight Yard Expansion in Madison County: The St . Louis 
Multimodal Freight Yard Expansion at Madison Yard is a 
project focused on expanding railcar capacity by approx-
imately 1,500 cars at TRRA’s Madison Yard in Venice, 
Illinois, which is near St . Louis, Missouri . TRRA owns a 
100-acre site adjacent to the classification yard, which 

is an ideal site to expand the classification yard to handle 
the larger trains and increased rail traffic . The proposed 
development would increase the current capacity of 
2,500 railcars by adding an additional 1,500 to hold a 
total of 4,000 cars . This type of capacity improvement 
would allow TRRA to relieve the congested mainlines 
and efficiently process the increased demand of railcars 
on the network . 

As part of the usage of the new project, a large storage 
in transit (SIT) use would be made available in  
St . Louis . SIT yards allow for “ready to roll” storage for 
bulk and specialized commodities, i .e ., a “warehouse on 
wheels” ready to quickly get to market and reduce risks 
of just-in-time inventory management practices to major 
manufacturers . Due to the nature of the TRRA as a joint 
facility, this storage would be available for all Class I 
railroads and industry producers to flex with demand 
and not limited to any one railroad . 

PROJECT IMPACT This project benefits not only 
the Terminal Railroad Association of St . Louis, but also 
the entire national freight network, as it adds capacity 
at a strategic freight node with connectivity to all Class I 
national rail carriers, inland ports of St Louis, and truck 

Comprehensive map of TRRA’s Madison Yard connections
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terminals . It will also positively affect travel times for 
Amtrak by reducing delays from blocked main lines 
due to yarding today’s larger freight trains . Specifically, 
the project will allow increased efficiencies for the 
Mississippi River freight network for river-to-rail connec-
tions by being able to stage trains off the mainlines; 
allow for more Storage-in-Transit opportunities, and 
alleviate freight rail congestion in St . Louis and other 
midwestern markets . 

Investment in the project will contribute to the growing 
regional multimodal logistics sector and support the 
critical redundancy TRRA’s Madison Yard provides in 
the regional and national rail network . Such investment 
in the national freight infrastructure is critical for future 
economic growth and will help to ensure the regional 
rail network can accommodate growing demand . The 
project is consistent with the strategic goals and objec-
tives of USDOT’s National Freight Strategic plan .

The project also will contribute to long-term high-speed 
rail corridor planning and development by relieving 
main-line congestion waiting for yard trains . More 
efficient passenger rail routes will promote use of 
passenger rail and will relieve congestion on roadways 
and reduce emissions . 

The project cost is estimated at $69 .3 million . TRRA 
has applied to the Federal-State Partnership for Intercity 
Passenger Rail Grant Program (FSP) for a grant to cover 
80% of the project cost and the remaining 20% will be 
covered by TRRA .

■   ■   ■   ■  

PROJECT DESCRIPTION (B)  
Illinois Transfer 3rd Main Railroad Track between the 
TRRA Madison Yard and Willows Interlocking in East 
St. Louis: The project location is between Venice and 
East St . Louis in St . Clair County . It will address freight 
bottlenecks downstream to the new double track 
Merchants Bridge by addressing yard congestion due 
to today’s longer trains . Today’s freight trains typically 
range from 7,500 feet to upwards of 14,000 feet . 
Classification yards such as the TRRA Madison Yard 
were built to handle trains 2,000 to 3,000 feet with 
existing track lengths to match . When trains inter-
change at classification yards like the TRRA Madison 
Yard, they are uncoupled and distributed on multiple 
short existing tracks . Inbounding today’s trains takes 
multiple inefficient moves to complete the yarding 
process . The amount of time to inbound today’s trains 
creates bottlenecks on mainlines blocking road cross-
ings and other trains traversing the network . 

This project will deliver fewer blocked grade crossings 
for shorter periods of time, less wasted locomotive 
emissions due to idle trains in an Environmental 
Protection Agency non-attainment area, higher utili-
zation of the region’s Mississippi River intermodal 
ports, and will create more jobs due to the ability to 
more efficiently process freight in the St . Louis region . 
At-grade rail crossings benefiting from this project with 
less stopped trains will include St . Clair Ave ., Illinois 
Rte . 15 (Missouri Ave .), Martin Luther King Dr . and 
Illinois Rte . 3 . 

Estimated project cost is $28 .7 million and $15 .3 
million is funded through IDOT’s Competitive Freight 
Program . ■
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region.

PROJECT NEED The new I-255/Davis Street Ferry Rd . interchange would 
replace the existing interchange at Exit 9 (Old Illinois Rte . 3/Main St .) with 
improved roadway geometry . A combination of the Union Pacific Railroad 
intermodal terminal in Dupo, the Columbia Quarry, and new and expand-
ing truck facilities have added to the volume of heavy truck traffic traveling 
through Dupo . The new interchange will serve existing Dupo traffic, as well 
as new traffic from industrial and commercial developments that are planned 
or underway . The existing interchange at Exit 9 was not configured optimally 
to handle the projected increase in truck traffic, and village officials and 
emergency responders are aware of safety concerns at the existing ramp/inter-
sections related to Exit 9 in Dupo . 

I-255/Davis Street Ferry Rd. 
Interchange (IL)

Partially Programmed for Construction
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LOCATION
Dupo, Illinois

ESTIMATED COST
$61 .3 million

OWNER
Illinois Department of 
Transportation (IDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

■   ■   ■   ■

PROJECT FUNDING
$42 million in funding 
toward the project is 
included in IDOT’s FY 2024-
2029 Proposed Highway 
Improvement Program . 
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PROJECT IMPACT By improving access from 
I-255 to Davis Street Ferry Rd ., truck traffic will be 
re-routed to improve safety, capacity, and traffic opera-
tions in Dupo . From an economic perspective, this 
project is a unique situation in the St . Louis region that 
will provide a competitive advantage to value-added rail 
freight movement and business development opportu-
nities . The development is conservatively comprised of 
approximately 1,000 to 2,000 acres in the first several 
phases of the business park development with exten-
sive adjacent acreage for additional future expansion . 
The surrounding development is estimated to bring 
thousands of jobs to the area as the project progresses . 
The interchange project would be a key benefit for the 
Dupo Intermodal Yard in order to expand operation and 

remain competitive, as well as support development 
near the proposed interchange .

PARTIALLY FUNDED PROJECT 
DESCRIPTION The proposed I-255/Davis Street 
Ferry Rd . interchange project will be a diverging 
diamond interchange with a system of connecting 
roads to serve the emerging 2,000-acre industrial area 
along Davis Street Ferry Rd . Future improvements to 
Davis Street Ferry Rd . will allow for a grade-separated 
structure crossing five rail tracks at the southern end 
of the intermodal yard . Relocating Coulter Rd . will 
provide a better connection between Davis Street 
Ferry Rd . and Carondelet Rd . The project will improve 
access and enable more cost-effective traffic into 
the intermodal facility, thus enhancing the ability to 
attract business development and further the poten-
tial for the creation of thousands of new jobs . Union 
Pacific Railroad’s intermodal yard, one of the region’s 
largest intermodal assets, has potential for growth due 
to proximity to undeveloped land and the projected 
increase in freight volumes from gulf and coastal ports 
destined for the Midwest . The Davis Street Ferry Rd . 
relocation, future railroad grade separation, and Colter 
Rd . relocation improvement are not included with the 
$42 million in funding IDOT has committed toward 
the interchange project . ■

“A project I think that could give the region 
the same strategic advantage [as KC or 
Indianapolis] is the expansion of the Union 
Pacific Intermodal Yard in Dupo, Illinois. It 
could put us on par with our rival cities by 
giving us cost competitive connectivity to the 
major West Coast ports.” 

—David Branding
Managing Director

St . Louis office of Jones Lang LaSalle (JLL)

Dupo, Illinois, aerial highlighting intersection and future overpass  
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED Inland waterborne transportation is a key component of 
regional goods movement as the St . Louis region is centrally located on the 
Mississippi and Missouri rivers . The region is ideally suited as a year-round, 
central node for consolidating agricultural and mining goods produced in 
the Midwest and northern Great Plains, and shipping bulk cargo on the 
Mississippi River . 

PROJECT IMPACT In 2015, about 35 million tons of waterborne cargo 
moved through the St . Louis region . Three Missouri ports located in the  
St . Louis region: Jefferson County Port Authority, St . Louis County Port 
Authority, and City of Saint Louis Port Authority are seeking to enhance water-
borne freight flow .

■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
Jefferson County Port Development projects with Access Roadway: The first 
port project in Jefferson County includes a planned container-on-vessel 
(COV) development in Herculaneum that includes phased construction of 
a proposed multimodal port facility that capitalizes on the transportation of 
bulk commodities and containers via barge, rail, and truck . The new port 
will be a critical link on the new, all-water, north-south trade lane connect-
ing the Midwest and the St . Louis region to the lower Mississippi River and 
on to worldwide destinations . Discussions with ports in southern Louisiana 
have also included feeder services throughout the bistate region and other 
upstream inland port facilities . Total project costs are still being determined . 
In 2022, the Jefferson County Port Authority received $25 million from the 
State of Missouri to support development of the Container-On-Vessel port . 
Engineering design is underway for both a new access road to the proposed 

Mississippi River Port Development 
Projects (MO)

Partially Programmed for Construction
LOCATION
Jefferson County, City of  
St . Louis, St . Louis County

ESTIMATED COST
$59 million-plus  
(Partially Funded)

OWNER
Jefferson County P . A . 
St . Louis County P . A .  
City of St . Louis P . A .

CONTACT
Jim McNichols, Executive 
Director, Jefferson County P . A . 
(636) 232-0472

Susan Taylor, Director 
Port Authority, St . Louis 
Development Corporation . 
(314) 657-3740

St . Louis County P . A . 
(314) 615-7668

■   ■   ■   ■

PROJECT FUNDING
(A) In 2022, the Jefferson 
County Port Authority received 
$25 million from the State 
of Missouri to support the 
development of a Container 
On-Vessel port . 

(B) Upgrades at the St . Louis 
City Municipal River Terminal 
are supported by a $7 .2 
million U .S . DOT BUILD grant 
awarded in 2020 and $1 .8 
million in funding from SCF/
Ingram Marine .
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port terminal and the Broadway Extension Road that 
provides additional access within the proposed devel-
opment . Construction to begin for both projects is 
anticipated summer of 2024 .

The second Jefferson County project located in Crystal 
City is a proposed mega-site location and is considered 

a concept development project . This project is located 
on the Mississippi River, approximately 20 miles south 
of downtown St . Louis . The proposed facility is well 
positioned for aggregate, sand and grain shippers . This 
facility also has connections to the Norfolk Southern 
and CSX Railroad . Access improvements are needed to 
enhance traffic flow between the port and I-55 via a 
Crystal City connector .

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
St. Louis City Municipal River Terminal Rail Upgrades: 
In 2020, a U .S . DOT BUILD grant provided partial 
funding of the $9 million project . Matching private 
dollars helped secure the grant funding . ($7 .2 million 
S .S . DOT BUILD; plus $1 .8 million SCF/Ingram Marine) 

Herculaneum concept master plan

“The St. Louis region is a rail and interstate 
highway gateway. It’s more effective to 
move commodities into, out of, and through 
St. Louis by combinations of truck, rail, 
and barge than points upstream on the 
Mississippi and Illinois Rivers.” 

—David Jump 
President 

American Milling



May 2024 57

“I think it’s important for people to realize 
that we are by far the busiest inland port. 
We have approximately 130 facilities in 
our harbor on both sides of the river. We 
just have so many different options.” 

—Susan Taylor 
Port Authority Director  

St . Louis Development Corporation

MISSOURI ILLINOIS
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(A) Jefferson 
County Port 

(B) St. Louis City 
Municipal Terminal

■   ■   ■   ■  

PROJECT DESCRIPTION (C) 
St. Louis County Port Development North/South Sites: 
This project includes the exploration of building ports  
in northern and southern portions of St . Louis County . 
County locations to assess for development have not 
yet been identified and are therefore not depicted 
on project location or aerial maps . Estimated total 
cost to complete the project is approximately $25 
million . ■



May 2024 58

ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT

Madison

Monroe

St. Clair
Franklin

St. Charles

St. Louis

Jefferson
MISSOURI ILLINOIS

City of 
St. Louis

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED St . Louis Lambert International Airport (STL) in St . Louis 
County is the largest and most utilized airport in Missouri . Positioned within 
Foreign Trade Zone 102, it is an attractive destination for logistics businesses 
due to its multimodal transportation infrastructure combined with available 
and accessible land for business growth . Current air cargo facilities are conve-
niently located on both sides of the primary parallel runways and are designed 
to expedite the flow of freight and handle both current and next-generation air 
cargo aircraft . 

PROJECT IMPACT St . Louis Lambert International Airport is moving 
forward with an international air cargo facility, which includes construction 

St. Louis Lambert International  
Airport Cargo Improvements (MO)

MISSOURI 

St. Louis Lambert
International 

Airport 

Hazelwood

Banshee  Rd .

Tax iway  V

Nor fo rk  Southern  RR
North St. Louis County

LOCATION
St . Louis County, Missouri

ESTIMATED COST
$49 .1 million  
(Partially Funded)

OWNER
St . Louis Lambert 
International Airport

CONTACT
Jerry Beckmann 
Airport Deputy Director 
(314) 551-5034

■   ■   ■   ■

PROJECT FUNDING
(A) St . Louis County has 
tentatively programmed  

$1 .13 million for design  

in 2025, but construction is 

currently unfunded . Design 

will not commence until 

construction funding is 

secured .

(B) Construction of the $6 .1 
million project was completed 
in 2017 .

Partially Programmed for Construction
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of a new terminal with ramp for freighter aircraft . The 
airport is also pursuing several infrastructure projects to 
improve service delivery for air cargo facilities including 
FedEx, UPS, and Forward Air . The airport continues to 
attract new businesses to increase its revenue base and 
utilize 1,000 acres of land for industrial development . 
These efforts include opening a Livestock Export and 
Inspection Facility in 2020 to provide on-site service 
to livestock exporters . In addition to the airport, several 
industrial areas are located nearby, including Aviator 
Business Park, Hazelwood Logistics Center, and Park 
370 Business Center .

St . Louis Lambert International Airport recorded 
52 straight months of passenger growth through 
December 2019, serving 15 .9 million passengers that 
year . That calendar year represented a new record in 
travel increases reflecting a very positive trend that was 
interrupted when the pandemic hit . While passenger 
numbers were negatively impacted in 2020 and 2021, 
the total number of passengers in 2022 climbed back to 
13,655,517 as the world began to return to normalcy, 
and the rebound continued into 2023 . October 2023 

marked the first full month in which the total passen-
ger count at the airport exceeded the number recorded 
in the same month before the COVID outbreak began  
in 2020 .

Cargo activity in 2021 grew to 235,738,924 lbs ., which 
represented an increase of 27 .6% over the prior year 
and the sixth straight year of year-over-year increases in 
cargo tonnage . While 2022 saw a slight drop in cargo 
tonnage to approximately 200,000,000 lbs ., that still 
represented a 23 .5% increase over 2019 . 

The following projects further these goals to provide safe, 
efficient, and multimodal access near St . Louis Lambert 
International Airport and adjacent industrial areas along 
with potential economic benefits for the region .

■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
Banshee Rd. Reconstruction: This project includes 
rebuilding Banshee Rd . from J .S . McDonnell Blvd . to 
Lindbergh Blvd ., including a structure over Coldwater 
Creek, in order to accommodate heavy commercial 
truck traffic . The three-lane roadway currently has 
issues with drainage and roadway geometry that make 
it unconducive to major freight flows . The project 
would support the Northern Tract air cargo center . The 
importance of the Banshee Rd . corridor as a key 

Increased air cargo unloading

Improved cargo facilities
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non-interstate Emerging Connector is also described 
in the Freightway’s most recent Non-Interstate Truck 
Corridor Study . Estimated cost is approximately $11 .4 
million . Construction for this project is currently 
unfunded . There are $1 .13 million in design funds 
programmed in 2025, but design funds will not  
be expended until construction funding has been 
secured . With a $1 .8 billion Boeing expansion planned 
at St . Louis Lambert International Airport, creating 500 
new jobs in the St . Louis region, the importance of this 
roadway project has grown .

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Taxiway Victor Connector to Cargo Ramp: This project 
included construction of a full-strength concrete 
taxiway capable of supporting the largest jets . It 
provides common-use access to Trans States Airlines 
and Airport Terminal Services ramps . MoDOT partnered 
with St . Louis Lambert International Airport to finance 
the Taxiway Victor Connector project and issued a grant 
to fund construction . Construction of the $6 .1 million 
project was completed in 2017 .

PROJECT DESCRIPTION (C) 

Reconstruct Cargo Ramp with Deicing Collection: As 
Taxiway Foxtrot is extended to serve the new Boeing 
expansion, the existing cargo ramp will need to be 
reconstructed . The new, improved ramp would benefit 
existing cargo dedicated freighters operating at the 
airport, such as UPS, Amazon and Fedex . The project 
also would add an additional deicing recovery system in 
an area of the airport that doesn’t currently have one, 
creating greater efficiencies as the new terminal expan-
sion impacts access to the existing deicing facility at 
airport . The estimated cost is $31 .6 million, and the 
project is currently unfunded . ■

“We are fortunate to have FedEx, UPS, 
Amazon and DHL operating daily flights out 
of STL. They have all been great partners 
and we hope to continue growing our cargo 
operations. 

—Rhonda Hamm-Niebruegge 
Director  

St . Louis Lambert International Airport

On-site service for livestock exporters
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ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED Kaskaskia Regional Port District (KRPD) is the fourteenth 
largest inland port district in the country . The Port owns several facilities and 
partners with operators who lease, develop, and operate within the facili-
ties . In addition to existing terminals, the port district is developing the new 
Fayetteville Port, which will serve as the closest river terminal to Scott Air 
Force Base and provide an additional 128 acres for development . Two other 
ports (KRPD #1 and KRPD #2) are also slated for upgrades and expansion to 
handle new commodities . 

PROJECT IMPACT The projects provide improvements to meet existing 
customer needs and attract new industrial opportunities . The projects would 

Kaskaskia Regional Port District  
Improvements (IL)

Partially Programmed for Construction
LOCATION
New Athens, Baldwin and 
Fayetteville, Illinois 

ESTIMATED COST
$45 .5 million  
(Partially Funded) 

OWNER
Kaskaskia Regional Port 
District (KRPD)

CONTACT
Ed Weilbacher 
General Manager 
(618) 282-3807

■   ■   ■   ■

PROJECT FUNDING
(A) $10 million for a second rail 
loop for KRPD#1 from IDOT, 
$8 million from MARAD PIDP 
for other upgrades along with a 
$2 million special appropriation 
from the State of Illinois . 

(B) $4,323,800 in March 2023 
through IDOT’s Competitive 
Freight Program, $1 .7 million 
from EDA and a $1 .3 million 
local match from the state of 
Illinois . (C) $315,000 from the 
U .S . Department of Defense 
and $35,000 from IDOT . 
In addition, MARAD Marine 
Highway awarded $1 .1 million 
for the purchase of 8 rail cars . 
An additional $5 million was 
released from DCEO for multiple 
projects that include land 
acquisition, and other projects . Kaskaskia Regional Port District Facilities
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enhance economic development opportunities on the 
Kaskaskia River, the fastest growing tributary in the 
inland waterway system . Tonnage on the Kaskaskia 
River is expected to increase from 2.4 million tons in 
2023 to 4.0 million tons by 2025 .

■   ■   ■   ■  

FUNDED PROJECT DESCRIPTION (A) 
Add Second Rail Loop Track and Upgrades to Lead Rail 
Track and Railyard at Port Terminal #1 (New Athens): 
Port Terminal #1 (River Mile 24 .5) was constructed in 
the late 1970s to handle outbound coal . Over the years, 
more than 50 million tons of coal have been shipped 
through the facility . In the 1990s, the coal mines 
closed, and this outbound terminal was out of service . 
Since then, a new inbound conveyor was installed to 
supply scrubber stone to the Prairie State Power Plant . 
Recently, other business prospects indicated interest in 
shipping outbound products through the facility, which 
would require structural upgrades, new conveyor belts, 

electrical upgrades, and other improvements . 

The Kaskaskia Port District completed an $85,000 
planning study for Terminal #1 to review the outbound 
movement and is currently evaluating more specific 
outbound needs to accommodate new business 
prospects . Improvements include reconfiguring the 
loop track to accommodate two movements at the 
same time . A new outbound conveyor, second interior 
loop track, and track modification is also needed . New 
cargo will include gypsum and fly ash . New by-prod-
ucts from Prairie State Campus to the Kaskaskia River 
are also generating tonnage . In all, an additional 2 
million in tonnage will move through the port during 
2024, in addition to the current 2 .4 million tons 
today . $20 million in funding has been secured for this 
two-phase project . That funding includes $10 million 
from the Illinois Department of Transportation (IDOT) 
for the Loop Track project, for which engineering is now 
underway with construction expected to be completed 
by early 2025 . An $8 million Maritime Administration 
Grant is supporting the upgrades to the Lead Rail 
Track and building a new Railyard, projects which also 
are funded through an additional $2 million special 
appropriation from the State of Illinois . Engineering for 
that phase of the project is underway, with construc-
tion completion targeted for late 2025 . 

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Second Entrance, Third Dock and Other Improvements at 
Port Terminal 2 (Baldwin): This project includes access 
expansion at Port Terminal #2 (River Mile 18 .0) to 
accommodate a high volume of trucks entering and 
leaving the site each day . A second entrance and 
expansion at both Gateway FS and The Material Works 
would reduce congestion and facilitate additional 
truck movement through the terminal . The Port has 
completed a $120,000 Master Plan that outlines 
capital improvements, including a third dock, needed 
to strategically expand the port . $2 .7 million has been 
secured from IDOT for a conveyer upgrade and expan-
sion of the fertilizer plant at KRPD #2 . Engineering 
got underway in 2023 with completion of the project 
expected Fall 2024 . To accommodate expansion by 

ILLINOIS

KASKASKIA  RIVER

Terminal 1
New Athens

Peabody  R ive r 
S ta te  F ish  and 
Wi ld l i f e  A rea

Baldwin

Terminal 2

  Red Bud
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an existing tenant, KRPD is also building a new $3 .4 
million concrete laydown yard at the port . KRPD has 
secured EDA funding of $1 .7 million to support the 
project, which is expected to add 24 more jobs at the 
site, where 240,000 additional tons of coiled steel 
will be processed . The non-federal match of $1 .3 
million for the project has been approved by the Illinois 
Department of Commerce and Economic Opportunity 
(DCEO) and construction is expected to be underway in 
2024 . KRPD also received $4 .32 million from IDOT’s 
Competitive Freight Program spring of 2023 to add a 
double track under the overhead crane and install a 
retaining wall to reduce congestion at the dock . 

A MARAD Marine Highway grant was awarded to the 
Port to purchase 8 rail cars . The grant of $1 .1 million 
was one of only 12 approved nationwide .

KRPD also is planning to build a third dock and will 
seek a MARAD grant for $11 .25 million to pair with 
the $2 .75 million local match to cover the estimated 
$14 million cost . 

■   ■   ■   ■  

PROJECT DESCRIPTION (C) 
Port Development at Fayetteville Terminal: The 
Fayetteville Terminal (River Mile 36) is the northern-
most-possible facility on the Kaskaskia River . The 
Fayetteville Terminal will be a major asset for the 
Port District, as it will increase shipping tonnage . In 
addition, the Fayetteville Terminal is strategically 
located near many businesses in the region and will 
benefit area industry and agribusiness . The terminal 
also has the opportunity to provide primary and redun-
dant shipping options for Scott Air Force Base (SAFB) . 
KRPD embarked on a $350,000 feasibility study in 
Fall 2023 to explore construction of a jet fuel pipeline 
from the Fayetteville Terminal to SAFB and MidAmerica  
St . Louis Airport . The Office of Local Defense Community 
Cooperation, an agency of the U .S . Department of 
Defense, will cover $315,000 of the study cost, and 
the Illinois Department of Transportation will pick up 
the remainder . ■
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region. 

PROJECT NEED The North Riverfront Commerce Corridor is a 3,000 
acre multimodal logistics and business district located in the north end of 
downtown St . Louis . With access to highways, rail, and barge shipping, the 
area is home to dozens of major manufacturers and warehouses . The location 
also includes the BNSF Railway North St . Louis Yard, Norfolk Southern Luther 
Yard, Terminal Railroad Association Bremen Yard, and the Municipal River 
Terminal . Manufacturers and logistics companies within the corridor are part 
of a global supply chain and require access to markets on both sides of the 
Mississippi River, across the United States, and internationally . In addition, 
several existing and new shippers are in the process of expanding, resulting in 
a significant increase in the quantity and diversity of goods shipped throughout 
the region . Major industrial real estate in the area includes North Riverfront 

North Riverfront Commerce Corridor 
Improvements (MO)

Partially Programmed for Construction
LOCATION
St . Louis, Missouri 

ESTIMATED COST
$34 million
(Partially Funded)

OWNER
City of St . Louis, Missouri

CONTACT
Rob Orr 
Deputy Executive Director 
(314) 657-3738

Tom Blair 
MoDOT District Engineer  
(314) 453-1800

■   ■   ■   ■

PROJECT FUNDING
(A-1) Construction completed

(A-2) $6 .7 million is 
programmed for partial 
construction in 2022  
(TIP 6798-H) .

(A-3) Project completed  
in 2020 .
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Business Park, Hall St . corridor, and the North Broadway 
Distribution area . The Carrie Avenue Industrial Park is 
a rail-served site in close proximity with available land 
for development .

PROJECT IMPACT Despite these regional benefits, 
the North Riverfront Commerce Corridor suffers from 
mobility and circulation issues . The following projects 
were identified in the North Riverfront Commerce 

Corridor Land Use Plan as a high priority . The projects 
will improve supply chain reliability, increase efficiency, 
and lower costs . 

■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
Hall St. and Riverview Dr. Improvements: This project 
includes improvements to two primary corridors that 
trucks utilize to access I-70 and I-270 from the 
riverfront corridor . The importance of the Hall St . and 
Riverview Dr . corridors as key, non-interstate Freight 
Connectors is also described in the Freightway’s most 
recent Non-Interstate Truck Corridor Study . Estimated 
cost for the total project is approximately $27 .1 
million . This project includes three segments:

(A-1) Hall St. from Grand Ave. to Adelaide Ave.: 
This segment included a road diet (lane/width 
restriction) to improve roadway condition and 
control speeds . Estimated cost for this project 
was $4 .3 million . Approximately $3 million 

Hall Street photos courtesy of Missouri Department of Transportation

“We [Procter & Gamble] have purchased 
land next to our North St. Louis facility 
for expansion. The labor workforce, freight 
availability, and cost of living are good, 
but seeing improvements to key road 
infrastructure will be a big win for us.” 

—Herbert Hall 
Product Supply Warehouse Leader  

Procter & Gamble
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was programmed with STP funds for partial 
construction . Metropolitan Sewer District 
(MSD) provided an additional $1 .3 million 
in funding for stormwater improvements . 
Construction of this project is completed . 

(A-2) Hall St. from Adelaide Ave. to Riverview Dr.: 
This segment includes roadway resurfacing, 
median improvements, and stormwater 
improvements/flood mitigation with road 
reductions . Estimated cost for this segment 
is approximately $17 million . The Missouri 
Department of Transportation (MoDOT) is 
contributing to the roadway resurfacing and 
the Metropolitan Sewer District (MSD) is 
contributing to stormwater improvements . 
Approximately $6 .7 million is programmed for 
partial construction in 2022 (TIP 6798H-18) . 
Both MoDOT and MSD are working collabora-
tively with the City of St . Louis and the  
St . Louis Regional Freightway on the project, 
which also includes extensive community 
stakeholder engagement . Construction is 
anticipated summer of 2024 .

(A-3) Riverview Dr. from Hall St. to I-270: This 
segment included pavement improvements as 
well as intersection improvements at the Hall 
St . and Riverview Dr . intersection . Estimated 
cost for this segment was approximately 
$5 .8 million . Intersection improvements 
were completed in 2019 . Remaining corridor 
improvements were completed in 2020 . 

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Branch St. Improvements: This project includes improve-
ment to Branch St . from Levee Road to 14th St ., which 
provides truck traffic access between I-70 and the 
Municipal River Terminal . As trains have continued 
to grow in length, rail delays have increased and are 
impacting growth . The project will improve the at-grade 
crossings and the speed and efficiency of current freight 
flows to prepare the area for future traffic demands . 
Improvements would also provide continuous access to 
the Municipal River Terminal if the Market St . flood 
wall gate is closed . Estimated cost for the project is 
approximately $5 million . The project is currently 
unfunded . 

■   ■   ■   ■  

PROJECT DESCRIPTION (C) 
I-70 Westbound Off-Ramp to North Broadway Relocation: 
This project included relocation of the westbound I-70 
off-ramp to Carrie Ave . The ramp was configured and 
lengthened to allow westbound vehicles on I-70 to exit 
and turn south on North Broadway . Estimated cost for 
the project is approximately $1 .6 million . This project 
was completed in 2018 . ■

“The North Riverfront Commerce Corridor 
improvements are a prime example of 
collaboration contributing to the success of 
projects in the region that are vital to the 
freight network and are helping to improve 
freight velocities.” 

—Rob Orr 
Deputy Executive Director  

St . Louis Development Corporation

Hall Street photos courtesy of Missouri Department of 
Transportation
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a highest priority for the region.

PROJECT NEED St . Louis Lambert International Airport (STL) in St . Louis 
is the largest and most utilized airport in Missouri . It consists of two separate 
terminals that are not currently connected . A study recently conducted by WSP, 
a global engineering professional services firm, reveals several challenges with 
the current configuration being able to meet today’s needs and accommodate 
future growth at the airport . Separate surveys recently completed by members 
of the general public also indicate an interest in improving the terminal experi-
ence at the airport, with 52% preferring a single terminal . 

The WSP study looked at existing issues and 2040 needs, and concluded 
that Terminal 1 has surplus space, but is functionally obsolete . The use of two 

LOCATION
Unincorporated St . Louis 
County between Berkeley  
and Bridgeton 

ESTIMATED COST
$2 .8 billion 

OWNER
City of St . Louis 
St . Louis Lambert 
International Airport 

CONTACT
Rhonda Hamm-Niebruegge 
Director 
St . Louis Lambert 
International Airport

(314) 426-8000

■   ■   ■   ■

PROJECT FUNDING
$335 million has been secured 
for the enabling projects and 
will be paid through airline 
rates and charges . As of late 
April, 2024, negotiations 
with the airlines were nearing 
completion to fund the design 
and additional enabling 
projects, which would bring 
the total funding approvals to 
$950 million . Selling of bonds 
repaid by airline fees, existing 
passenger facility charges 
added on to airline tickets, and 
federal funds are among the 
ways additional funding could 
be secured for the project .

New Terminal for St. Louis Lambert 
International Airport (MO)

Concept Planning or Development

MISSOURI 

St. Louis Lambert
International 

Airport 

Terminal 1
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security checkpoints in Terminal 1 prevents passengers 
in one concourse from going to restaurants and stores 
in another . This issue is compounded by the fact there 
is an imbalance in how the concessions are distributed 
across the concourses . Terminal 2, which is home to 
Southwest Airlines operations — the airport’s dominant 
airline — has insufficient space for all functions . The 
airport baggage claim makeup is undersized for both 
domestic and international baggage, and there are no 
baggage recheck counters for international passengers . 
The single-loaded concourse has long walking distances 
for connecting passengers and insufficient concession 
opportunities . Both terminal areas are constrained 
by Runway 12R/30L, I-70 and MetroLink light rail 
tracks, while Terminal 1 also is constrained by U .S . 
Department of Defense property . While the airport has 
done a great job in keeping its facilities competitive with 
those in other cities, with passenger traffic rebounding 
after the COVID-19 pandemic, and cargo tonnage also 
increasing, Director Rhonda Hamm-Niebruegge says 

the planning needs to begin now for future changes . 

PROJECT DESCRIPTION The preferred alter-
native calls for a new linear concourse totaling 1 .57 
million square feet, with 62 gates (by 2040) that would 
replace the 54 scattered across the two current termi-
nals, and allow for far more post-security retail options . 
The general concept validates recommendations from 
previous studies including the 2012 master plan and 
the more recent privatization study . The 110 foot-wide 
double loaded linear concourse would include continued 
use of the T1 Processor, Dual ADG III taxi lanes south of 
the proposed concourse, and allow for expansion of the 
existing Terminal 1 west over the Missouri Air National 
Guard facility . The four iconic domes would remain . The 
existing Terminal 2 would either be demolished or could 
potentially be repurposed as a hotel or other facility . The 
plan also calls for a new consolidated parking structure 
to be built in place of the existing garage .

Model for the new terminal for St. Louis Lambert International Airport (STL)
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PROJECT IMPACT Aside from improving the 
passenger experience and addressing the various other 
existing challenges related to multiple security check 
points and unevenly distributed and limited conces-
sions, the project would position St . Louis Lambert 
International Airport for continued growth . It also would 
help to ensure the airport can support the needs of both 
leisure travelers and growing corporations who are choos-
ing to locate in St . Louis, but need convenient access 
to other U .S . and international destinations . It will bring 
the width of the concourses up to the 110-foot standard 
already seen in more modern domestic terminals . The 
62 new gates would be sized for the larger airplanes in 
existing and future fleets . The switch to a single linear 
concourse would also help to improve conditions for 
motorists using airport drives . Advancing the project 
will require additional detailed discussions with current 
airlines, city government leaders and others . Additional 

public input also will be sought . The goal is to continue 
those ongoing discussions and reach a final decision in 
the coming months on how to move forward . 

PROJECT UPDATE In May of 2023, St . Louis 
Lambert International Airport received initial federal 
approval for an estimated $2 .8 billion plan to consol-
idate its two terminals into one new, single-passenger 
concourse and replace the parking garage with a 
larger one . Federal Aviation Administration approval 
is contingent to environmental approval and lease 
agreement negotiations with airlines . Once completed, 
architectural designs could start in 2024 . Contingent 
to FAA environmental approval, construction of the 
new terminal could begin as early as 2026 . Airline 
commitments of financial support are also needed to 
start construction and as of Spring 2024, the airlines 
had committed $335 million toward the project . ■

CONCEPT 5
PRELIMINARY

PREFERRED

The preferred solution calls for one terminal with 62 gates to improve the passenger experience
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Cutaway showing preferred terminal processor
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED AND DESCRIPTION Opened in 1951, the 4,000-
foot, three-lane bridge provides connections to I-55, I-64, and U .S . Rte . 40 
from Illinois into downtown St . Louis, Missouri . This 72-year-old truss bridge 
used to carry two lanes of traffic in each direction . In the early 2000s, a series 
of several head-on crashes caused IDOT to place a concrete barrier between 
the directions of travel . Since the bridge is narrow, the barrier required a 
travel lane to be eliminated . The bridge now has one westbound lane and two 
eastbound lanes, with minimal shoulders . The westbound merge from two 
lanes to one lane causes traffic congestion, and some motorists avoid this 
location to avoid the merge condition as is evidenced by the westbound traffic 
(ADT = 2300) being half the eastbound traffic (ADT = 4500) .

MISSOURI ILLINOIS

City of St. Louis
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East St. Louis

TRRA
Madison 
Rail Yard

MLK Br idge

LOCATION
Martin Luther King Bridge 
(MLK) Replacement  
(Illinois Ave .)

Mississippi River  
Mile Marker 181 

St . Louis, Missouri, and  
East St . Louis, Illinois

ESTIMATED COST
$629M (Connected 2050 
Long-Range Transportation 
Plan for the St . Louis Region 
June 2023)

OWNER
Illinois Department of 
Transportation (IDOT)

Missouri Department of 
Transportation 

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

Tom Blair 
MoDOT District Engineer 
(314) 453-1800

■   ■   ■   ■

PROJECT FUNDING
IDOT’s FY2024-2029 Highway 
Improvement Program in-
cludes $10 million for prelim-
inary engineering . IDOT is the 
lead agency and Missouri and 
Illinois will share cost equally . 

Martin Luther King (MLK) Bridge 
Replacement over the Mississippi River 
(MO-IL)

Concept Planning or Development
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The existing bridge is in a deteriorated condition and is 
currently load posted, which reduces the size of freight 
truck traffic that can cross the bridge safely . The super-
structure and substructure of the bridge are rated 5 
– Fair Condition, and are in need of repairs . The existing 
bridge type for the main spans is a cantilever steel truss, 
which includes non-redundant steel tension members 
and requires more frequent hands-on inspection . 

The MLK Bridge provides river crossing redundancy 
as part of the network of Mississippi River crossings in 
the bistate, St . Louis metropolitan region in addition to 
being a vital connection into downtown St . Louis . When 
there are incidents or construction on the other bridges, 
the MLK Bridge sees significantly more traffic than the 
ADT noted above . The MLK Bridge does not currently 
meet IDOT design standards for shoulders and the 
approach roadways and crossing travel lanes are under 
capacity to serve current and projected demand from 
passenger vehicles and regional freight movement .

PROJECT IMPACT In the St . Louis region, the 
MLK Bridge is an important link for freight due to the 
proximity of major corporations, industrial areas, inter-
modal and transloading facilities, hospitals, universities 

and barge terminals, as well as access to I-70 when 
network redundancies are needed to facilitate alternate 
freight flows . If one bridge has an incident, or is under 
construction, the system of bridges work together to 
move motorists and freight through the region . If one 
part of the system experiences an issue, the entire 
region would see increased congestion and bottle-
necks, reducing travel time reliability . The commuting 
workforce would also benefit from eliminating the 
westbound two-lanes to one-lane merge and it would 
improve operations in the region, particularly during 
the morning rush hour when the majority of traffic is 
westbound . Providing adequate shoulders would also 
increase the safety for motorists utilizing this critical 
connection across the Mississippi River into downtown 
St . Louis . The MLK Bridge is a vital part of the downtown 
river bridge system and enabling this project provides 
more effective traffic relief and greater river crossing, 
redundancy for the freight industry . There are several 
freight generators north of the bridge and along Hall 
St ., and this project will also support planned develop-
ment south of Poplar St . in terms of river crossing, as 
well as access to all of the highways in close proximity, 
providing system redundancy to maintain access for 
that freight movement . ■

Martin Luther King three-lane bridge just north of downtown St. Louis with direct access to major highways
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED MidAmerica St . Louis Airport (BLV) is a commercial/
cargo and passenger airport co-located with Scott Air Force Base in Mascoutah, 
Illinois . MidAmerica offers air cargo facility development of more than 2,500 
acres within Foreign Trade Zone 31 and an Enterprise Zone, making it an 
ideal location for modern freight needs with an emphasis on e-commerce 
businesses . Located along Interstate 64 with on-site customs services and 
easy airplane-to-truck processes, the airport makes air cargo transfer highly 
efficient by reducing time on the ground and cost of operations . The airport 
serves major tenants including Boeing and North Bay Produce . To better 
accommodate these operations and attain manufacturing and distribution 
businesses, the land surrounding the airport requires improved access to the 
freight network . 

MidAmerica St. Louis Airport  
Distribution Improvements (IL)

Concept Planning or Development

ILLINOIS

MidAmerica 
St. Louis AirportScott Air Force

Base

Nor fo rk  Southern  RR

LOCATION
Mascoutah, Illinois

ESTIMATED COST
$45 million

OWNER
MidAmerica St . Louis Airport

CONTACT
Darren James 
Airport Director 
(618) 266-5240

■   ■   ■   ■

PROJECT FUNDING
This project is currently 
unfunded . No funding sources 
or partnerships have been 
identified . 
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PROJECT DESCRIPTION This project includes 
building an approximately two-mile rail spur from the 
Norfolk Southern mainline at the southern edge of the 
airport, enabling freight rail access for businesses on 
the eastern side of the airport . 

PROJECT IMPACT The improvements would 
provide MidAmerica St . Louis Airport and surround-
ing businesses easy access to the rail network, giving 
this cluster of existing businesses and available sites 
access to three of the four primary modes of freight 
transportation . 

The total number of passengers 
served was trending upwards 
until the COVID-19 pandemic, 
which impacted airports across 
the country and around the world . 
But like many other airports, 
MidAmerica St . Louis Airport 
has rebounded well, with official 
numbers for 2022 (the latest 
available from the FTA) revealing 

162,819 passenger enplanements . In anticipation of 
continued growth, the airport celebrated the opening of 
its new terminal expansion in summer of 2023 .

St . Clair County Transit continues to make progress with 
construction of the $96 million new 5 .5-mile MetroLink 
extension connecting the Shiloh-Scott MetroLink 
station to MidAmerica St . Louis Airport and completion 
is anticipated in spring of 2025 . In addition to airport 
passengers, potential users could include employees of 
the airport, Boeing’s manufacturing facility and North 
Bay’s produce warehouse . ■

MidAmerica St. Louis Airport (BLV) passenger terminal

Progress on the new 5.5-mile MetroLink extension
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED St . Louis Lambert International Airport (STL), located in 
St . Louis County, is Missouri’s largest and most-used airport . It is positioned 
within Foreign Trade Zone 102 and is an attractive destination for logistics 
businesses due to its multimodal transportation infrastructure, including three 
interstates, combined with available and accessible land . 

PROJECT IMPACT St . Louis Lambert International Airport has more 
than 1,000 acres of commercial and industrial land adjacent to the airport 
that is ideal for logistic businesses and airborne cargo users . The following 
projects will attract more freight-centered development . 

St. Louis Lambert International Airport 
Access Improvements (MO)

Concept Planning or Development

MISSOURI

Bridgeton

St. Louis Lambert
International 

Airport

FeeFee  Rd .

Gis t  Rd .

No r fo rk  Southern  RR

Hazelwood

LOCATION
St . Louis County, Missouri

ESTIMATED COST
$37 .5 million

OWNER
St . Louis Lambert 
International Airport

CONTACT
Jerry Beckmann 
Airport Deputy Director 
(314) 551-5034

■   ■   ■   ■

PROJECT FUNDING
No funding sources or 
partnerships have been 
identified .
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■   ■   ■   ■  

PROJECT DESCRIPTION (A) 
Cargo City Access Analysis: This project includes a 
study of the logistics center for air freight, Cargo City . 
Access to Cargo City from the interstate system is circu-
itous and not conducive to truck movements, as entry 
requires trucks to intermingle with passenger vehicles . 
The project will analyze and develop alternatives for 
improving truck access to Cargo City from the interstate 
network . Estimated cost of the study is approximately 
$310,000 . The project is not funded . 

■   ■   ■   ■  

PROJECT DESCRIPTION (B) 
Fee Fee Rd. Bridge Improvement: This project includes 
a proposed Fee Fee Rd . bridge over the Norfolk Southern 
mainline and a new intersection between Fee Fee Rd . 
(City of Bridgeton) and Missouri Bottom Rd . (City of 
Hazelwood) . The existing intersection is substandard, 
as the geometry is not suitable for heavy truck traffic 
and the available land envelope does not provide any 
opportunity for improvements . The project would 
construct a new intersection suitable for heavy vehicle 
movements, bridge the Norfolk Southern mainline, and 
connect to Fee Fee Rd . The improvements will provide 
commercial vehicles access to 250 acres planned for 
commercial and industrial development at the airport . 
By creating a new intersection, development along Fee 
Fee Rd . becomes more attractive to heavy freight users . 
The importance of the Fee Fee Rd . corridor as a key 
non-interstate Emerging Connector is also described 
in the Freightway’s most recent Non-Interstate Truck 
Corridor Study . Estimated cost is approximately $12 .5 
million . The project is not funded .

■   ■   ■   ■  

PROJECT DESCRIPTION (C) 
Gist Rd. Upgrade: This project includes upgrading 
and realigning Gist Rd . (City of Bridgeton) between 
the Norfolk Southern mainline and the I-270 bridge . 
Gist Rd . is a two-lane roadway with an asphalt surface 
designed for light vehicle traffic . The upgrade provides 
a signalized crossing at the Norfolk Southern mainline 
and expands the road to two-lane concrete pavement 
with a center turn lane suitable for heavy truck traffic . 
The project will provide interstate access to 300 acres 
identified for commercial and industrial development 
at the airport and strengthen the region’s intermodal 
options . The importance of the Gist Rd . corridor as a 
key non-interstate Emerging Connector is also described 
in the Freightway’s most recent Non-Interstate Truck 
Corridor Study . Estimated cost is approximately $25 
million . The project is not funded . ■

“The nearby airport isn’t the point of the 
marketing arrow, but certain buyers do like 
proximity to an international airport. They 
also like that it’s at the intersection of two 
interstates [I-70 and I-270], as well as being 
served by two interchanges on I-170.” 

—Pat Reilly 
Senior Vice President  

Jones Lang LaSalle



May 2024 78

ST LOUIS REGIONAL FREIGHTWAY  ■  2025 PRIORITY PROJECT

Madison

Monroe

St. Clair
Franklin

St. Charles

St. Louis

Jefferson
MISSOURI ILLINOIS

City of 
St. Louis

The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED The Dupo Intermodal Yard in Illinois is one of the 
region’s largest intermodal assets . Access to the yard includes several at-grade 
crossings with Union Pacific mainline tracks, causing delays to trucks serving 
the facility and creating safety issues for motorists . The site also lacks enough 
storage for intermodal containers, necessitating off-site storage . The storage 
issues, combined with congestion at the at-grade crossings, makes current 
expansion of the site unattractive . Without better access, Union Pacific may be 
forced to expand its facilities outside the region in an attempt to meet growing 
demand . 

PROJECT DESCRIPTION This project would improve the current Fish 
Lake (Ramsey Rd .) overpass into a full highway interchange . The interchange 

I-255/Fish Lake (Ramsey Rd.) 
Interchange (IL)

Concept Planning or Development

ILLINOIS

M
IS

SI
SS
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 R
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Union Pacifi c
Dupo Yard

LOCATION
Columbia, Illinois

ESTIMATED COST
$27 million

OWNER
Illinois Department of 
Transportation (IDOT)

CONTACT
Monroe County  
Economic Development 
(618) 939-8681

■   ■   ■   ■

PROJECT FUNDING
This project is currently 
unfunded . No funding sources 
or partnerships have been 
identified .
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would provide additional access to the Union Pacific 
Dupo Intermodal Yard, enabling further expansion of 
the facility . The new highway interchange would also 
complement proposed improvements at the I-255/
Davis Street Ferry interchange . 

PROJECT IMPACT The project would increase the 
growth of manufacturing and distribution businesses, 
which would mutually benefit the Village of Dupo, as 
well as economic development south of I-255 in the 
City of Columbia . ■
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The St. Louis Regional Freightway conducted a regional 
needs analysis to identify network constraints. Projects 
were evaluated based on five primary criteria: safety and 
security in travel, efficiency impact, multimodal impact, 
economic impact, and project readiness. Based on the 
criteria, the following project addresses regional freight 
needs and is considered a high priority for the region.

PROJECT NEED AND DESCRIPTION Due to the age of the Poplar 
Street Bridge and current capacity of the I-70 Stan Musial Veterans Memorial 
Bridge structure, there is a systemic need to proactively consider impending 
replacement and capacity improvements, respectively . These two river cross-
ings are critical connections across the Mississippi River between the Illinois 
and Missouri portions of the greater St . Louis region . This study will analyze the 
usage, travel demand, condition, and capacity of these structures to plan for 
the appropriate timing and scope of future Poplar Street Bridge replacement, 
the adjacent approach structures and new construction of a companion bridge 
to the existing Stan Musial Veterans Memorial Bridge . The travel demand study 
will also include the performance of other regional Mississippi river bridges to 
assess the implications to the entire network based on future traffic projec-
tions as well as the temporary construction condition during implementation 
of the proposed projects described below: 

Poplar Street Bridge (PSB) Replacement (I-55, I-64, US 40) Built in 1967, 
the nine-lane PSB is a steel box girder bridge with a steel orthotropic deck with 
twin eastbound and westbound superstructures . The bridge was not designed 
for the current average daily traffic of 116,000 (2021) vehicles . To allevi-
ate congestion and extend the service life of the bridge, a series of projects 

Concept Planning or Development
LOCATION
Mississippi River Bridge 
crossings including:

Stan Musial Veterans 
Memorial Bridge Companion 
Bridge (I-70) over the 
Mississippi River 
Mile Marker 183

Poplar Street Bridge 
Replacement (I-55, I-64,  
US 40) over the Mississippi 
River, Mile Marker 179

ESTIMATED COST
Not available 

OWNER
Illinois Department of 
Transportation (IDOT)

Missouri Department of 
Transportation (MoDOT)

CONTACT
Kirk Brown 
IDOT Region 5 Engineer 
(618) 346-3110

Tom Blair 
MoDOT District Engineer 
(314) 453-1800

Studies to Reconstruct Connecting 
Bridges over the Mississippi River  
Interchanges in the Downtown  
St. Louis Area (MO-IL)

■   ■   ■   ■

PROJECT FUNDING
The Reconstruct Connecting Bridges Study is not funded and costs would 
be shared equally by Illinois and Missouri . The study was included in the 
East-West Gateway Council of Governments Connected 2050 Long Range 
Transportation Plan for the St . Louis Region (June 2023) .
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were completed prior to 2020 . The elevated sections 
of eastbound I-64 and IL Rte . 3 South were widened 
9 feet, increasing lane capacity from 4 to 5 lanes . Also 
included was the reconstruction of the northbound 
to eastbound ramp to create a two-lane ramp, and 
installation of a new driving surface on the eastbound 
lanes . The aging PSB provides mobility, reliability and 
redundancy for goods and services and is critical to the 
vitality of the region’s transportation system . Freight 
generators within close proximity include industrial real 
estate sites, barge terminals, manufacturing and logis-
tics facilities and intermodal rail yards . 

New Stan Musial Veterans Memorial (I-70) Companion 
Bridge The existing cable-stayed bridge opened to 
traffic in winter of 2014 and has a main span of 1,500 
feet . The existing bridge carries four mainline traffic 
lanes, with room to add a lane in each direction . It was 
designed to accommodate a companion bridge that 
could be built adjacent to the existing structure . In the 
St . Louis region, I-70 is an important link for freight 
due to the proximity of major corporations, industrial 

areas, intermodal and transloading facilities, hospitals, 
universities and St . Louis Lambert International Airport . 
A companion bridge along with new interstate connec-
tions and interchanges will address present and future 
travel needs . 

PROJECT IMPACT Both bridges, along with other 
downtown St . Louis Mississippi River crossings, are part 
of a redundant system of bridges that work to provide 
access into and through downtown St . Louis and south-
western Illinois . If one bridge has an incident, or is 
under construction, the system of bridges work together 
to move motorists and freight through the region . If one 
part of the system experiences an issue, the entire region 
sees increased congestion and bottlenecks, reducing 
travel time reliability . These bridges cannot be evalu-
ated individually, but need to be looked at as a system 
of roadway facilities and freight network that works 
together for the region . Starting the planning process 
for these projects will ensure the St . Louis region can 
continue to serve as a global logistics hub and a reliever 
for supply chain disruptions . ■

The five bridges in the downtown St. Louis area, top to bottom: Stan Musial Veterans Memorial Bridge; Martin Luther 
King Bridge; Eads Memorial Bridge; Poplar Street Bridge; MacArthur Bridge



May 2024 82

REFERENCED PLAN DOCUMENTS

Connected 2050 Long-Range Transportation Plan by the East-West Gateway Council of Governments

Missouri Department of Transportation Statewide Transportation Improvement Program FY24-28

Illinois Department of Transportation FY2024-2029 District 8 Collinsville IL Highway Improvement Plan

2022 State of STL Report

Non-InterstateTruck-Corridor-Study_July_2023.pdf

East-West Gateway Regional Congestion Report (2016) 

http://www.ewgateway.org/wp-content/uploads/2023/06/Connected2050-LRTP.pdf
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.modot.org%2Fsites%2Fdefault%2Ffiles%2Fdocuments%2F2024FullSTIP_1.pdf&data=05%7C01%7C%7Cd1b0a303688a4b215a3308db9b38c049%7C316b5393e5294c69916786f6b1b32cf6%7C0%7C0%7C638274440276441802%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=8lk73zNKk%2FnCuEQn12A6JjjUoX1VPB9vGTSveVHMaVc%3D&reserved=0
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fidot.illinois.gov%2Fcontent%2Fdam%2Fsoi%2Fen%2Fweb%2Fidot%2Fdocuments%2Ftransportation-system%2Freports%2Fopp%2Fhip%2Fdistrict%2Fdist_8.pdf&data=05%7C01%7C%7Cd1b0a303688a4b215a3308db9b38c049%7C316b5393e5294c69916786f6b1b32cf6%7C0%7C0%7C638274440276441802%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=a58Yn0qTizoISHZGB2ZPhWBccVfcKGLEYLIBMbWqLb0%3D&reserved=0
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.flystl.com%2Fuploads%2Fdocuments%2Fpublic-notices-and-reports%2F2022-State-of-STL-Report-FINAL.pdf&data=05%7C02%7C%7Cde92ed2aff1b4e78a21a08dc27541029%7C316b5393e5294c69916786f6b1b32cf6%7C0%7C0%7C638428489584933207%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=1piVLev3jDYUg3fRygWUt0ZEVkAV0df99UCiMfvecoA%3D&reserved=0
https://www.thefreightway.com/wp-content/uploads/2023/10/Non-InterstateTruck-Corridor-Study_July_2023.pdf
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ewgateway.org%2Fwp-content%2Fuploads%2F2018%2F01%2F2018-January-AnnualCongestionRpt.pdf&data=05%7C01%7C%7Cd1b0a303688a4b215a3308db9b38c049%7C316b5393e5294c69916786f6b1b32cf6%7C0%7C0%7C638274440276441802%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=HR7W0PbzxK7S4trXEgeLdiNMibZOmjFJkNWrpeAj71w%3D&reserved=0


FW
2

3
0

7
5

9

TheFreightway.com


	Section IV 
Concept Development or Planning
	New Terminal for St. Louis Lambert International Airport (MO)
	Martin Luther King (MLK) Bridge Replacement over the Mississippi River
	MidAmerica St. Louis Airport 
Distribution Improvements (IL)
	St. Louis Lambert International Airport Access Improvements (MO)
	I-255/Fish Lake (Ramsey Rd.) Interchange (IL)
	Studies to Reconstruct Connecting Bridges over the Mississippi River 
Interchanges in the Downtown 
St. Louis Area
	Referenced Plan Documents

	Section III 
Partially Programmed 
for Construction
	I-270 Improvements from I-70 (MO) to Illinois Rte. 157 (IL)
	I-70 Improvements from Wentzville to Stan Musial Veterans Memorial Bridge (MO)
	Interstate 55/Interstate 70 Add Lane Improvements from Interstate 255 to Interstate 270 (IL)
	America’s Central Port Intermodal 
Improvements (IL)
	Illinois Rte. 3 Access Improvements (IL)
	St. Louis Multi-Modal Freight Yard Expansion at Madison Yard and Rail Improvements in St. Clair County (IL)
	I-255/Davis Street Ferry Rd. Interchange (IL)
	Mississippi River Port Development Projects (MO)
	St. Louis Lambert International 
Airport Cargo Improvements (MO)
	Kaskaskia Regional Port District 
Improvements (IL)
	North Riverfront Commerce Corridor Improvements (MO)

	J.S. McDonnell Connector Access 
Improvements (MO)
	Earth City Access Improvements (MO)
	Union Pacific Railroad Lenox Tower and Track Realignment (IL)
	Merchants Bridge (TRRA) Replacement Over the Mississippi River (MO-IL)
	North Park Access Improvements (MO)
	Illinois Rte. 158 (Air Mobility Dr.) Relocation from Rte. 161 to Rte. 177 (IL)
	I-64 Improvements from 
Green Mount Rd. to Illinois Rte. 158 
(Air Mobility Dr.) (IL)
	MacArthur Bridge Improvements over the Mississippi River
	Illinois Rte. 3 Connector (IL)
	I-55 Improvements from Rte. Z to 
U.S. Rte. 67 (MO)



